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DEFINITIONS 

Children: all persons under the age of 18 years according to international regulatory standard 

(Convention on the rights of Child 2002)  

Community: a group of individuals broader than households, who identify themselves as a common 

unit due to recognized social, religious, economic and traditional government ties or shared locality.  

Compensation: payment in cash or in kind for an asset or resource acquired or affected by the project.  

Cut-off-Date: the date of announcement of inventory of project affected items, upon which no new 

entrant or claimant or development is allowed or will be entertained as affected assets within the 

project area of influence. 

Economic Displacement: a loss of productive assets or usage rights or livelihood capacities because 

such assets / rights / capacities are located in the project area.  

Entitlement: the compensation offered by RAP, including: financial compensation; the right to 

participate in livelihood enhancement programs; housing sites and infrastructure; transport and 

temporary housing allowance; and, other short- term provisions required to move from one site to 

another.  

Head of the Household: the eldest member of the core family in the household, for the purpose of 

the project.  

Household: a group of persons living together who share the same cooking and eating facilities and 

form a basic socio-economic and decision- making unit. One or more households often occupy a 

homestead.  

Involuntary Resettlement: resettlement without the informed consent of the displaced persons or if 

they give their consent, it is without having the power to refuse resettlement.  

Lost Income Opportunities: lost income opportunities refer to compensation to project affected 

persons for loss of business income, business hours/time due to project  

Operational Policy 4.12: Describes the basic principles and procedures for resettling, compensating 

or at least assisting involuntary displace persons to improve or at least restore their standards of living 

after alternatives for avoiding displacement is not feasible  

Physical Displacement: a loss of residential structures and related non-residential structures and 

physical assets because such structures / assets are located in the project area.  

Private property owners: persons who have legal title to structures, land or other assets and are 

accordingly entitled to compensation under the Land Act.  

Project-Affected Community: a community that is adversely affected by the project.  

Project-Affected Person: any person who, as a result of the project, loses the right to own, use or 

otherwise benefit from a built structure, land (commercial, residential, agricultural, or pasture), 

annual or perennial crops and trees, or any other fixed or moveable asset, either in full or in part, 

permanently or temporarily.  

Rehabilitation: the restoration of the PAPs resource capacity to continue with productive activities or 

lifestyles at a level higher or at least equal to that before the project.  
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Relocation: a compensation process through which physically displaced households are provided with 

a one-time lump-sum compensation payment for their existing residential structures and move from 

the area.  

Replacement Cost: the amount of cash compensation and/or assistance suffices to replace lost assets 

and cover transaction costs, without taking into account depreciation or salvage value.  

Resettlement Action Plan (RAP): documented procedures and the actions a project proponent will 

take to mitigate adverse effects, compensate losses, and provide development benefits to persons 

and communities affected by a project.  

Resettlement Assistance: support provided to people who are physically displaced by a project. This 

may include transportation, food, shelter, and social services that are provided to affected people 

during their resettlement. Assistance may also include cash allowances that compensate affected 

people for the inconvenience associated with resettlement and defray the expenses of a transition to 

a new locale, such as moving expenses and lost work days.  

Resettlement: a compensation process through which physically displaced households are provided 

with replacement plots and residential structures at one of two designated resettlement villages in 

the district. Resettlement includes initiatives to restore and improve the living standards of those 

being resettled.  

Squatters: squatters are landless household squatting within the public / private land for residential 

and business purposes.  

Vulnerable group: People who by their disadvantage conditions will be economically worse impacted 

by project activities than others such as female headed households, persons with disability, at-risk 

children, persons with HIV-AIDS and elderly household heads of 60 years and above. 
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ABBREVIATIONS 

ARAP   Abbreviated Resettlement Action Plan 
BP   Bank Policies 
CBO    Community Based Organization 
CSO    Community Support Organizations 
DaLA    Damage and Loss Assessment 
EA    Environmental Assessment 
EPA    Environmental Protection Agency 
ESIA   Environmental and Social Impact Assessment 
ESMF    Environmental and Social Management Framework 
ESMP   Environmental and Social Management Plan 
FMEnv    Federal Ministry of Environment 
FONGO   Focal Non-Governmental Organisation 
FSLC    First School Leaving Certificate 
GBV   Gender-Based Violence 
GDP    Gross Domestic Product 
GRC   Grievance Redress Committee 
IDA    International Development Association 
LGA    Local Government Area 
LS   Land Space 
M&E    Monitoring and Evaluation 
MDAs   Ministries, Departments & Agencies 
NEWMAP  Nigeria Erosion and Watershed Management Project 
NGOs    Non-Governmental Organizations 
OP    Operational Policies (of the World Bank) 
PAD   Project Appraisal Document 
PAP   Project Affected Persons 
PDO   Project Development Objectives 
PMU    Project Management Unit 
RAP    Resettlement Action Plan 
RPF    Resettlement Policy Framework 
SEA   Sexual Exploitation and Abuse 
SMEnv    State Ministry of Environment 
SPMU    State Project Implementation Unit 
STDs    Sexually Transmitted Diseases 
ToR    Terms of Reference 
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EXECUTIVE SUMMARY 

ES 1 Background 
The Government of Nigeria is implementing the multi-sectoral Nigeria Erosion and Watershed 
Management Project (NEWMAP), financed by the World Bank, Global Environment Facility, the Special 
Climate Change Fund, and the Government of Nigeria.  

The Project Development Objective (PDO) of the NEWMAP is to reduce vulnerability to soil erosion 
integrated sub-catchments. (NEWMAP PIM, 2013). NEWMAP investments include a strategic 
combination of civil engineering, vegetative land management and other catchment protection 
measures and community-led adaptive livelihood initiatives. 

Based in the above, Katsina State Project Management Unit (PMU) of the Nigeria Erosion and 
Watershed Management Project (NEWMAP), intends to intervene in Storm water and Drainage 
Management sites in Malumfashi town. The intervention will involve civil works which include mainly 
construction of drains and culverts. 

Various documents have been prepared in line with NEWMAP, and they include; Environmental and 
Social Management Framework (ESMF), Environmental and Social Management Plans (ESMPs), 
Resettlement Policy Frameworks (RPF), Resettlement Action Plans (RAPs), Project Appraisal Document 
(PAD) and Project Implementation Manual (PIM). This report focuses on the Resettlement Action Plan 
(RAP) developed for the Malumfashi Town storm water and drainage management project in Katsina 
State Nigeria. 

 
ES 2  Project Description 
The storm water and drainage rehabilitation project would entail engineering works including site 
clearing, mobilization of equipment; excavation, earthworks; drainage and culvert construction; earth 
filing, etc. The drains is designed1 as lined trapezoidal channels due to the nature of the soils in 
Malumfashi. Furthermore, due to the aeolic sand nature of Malumfashi, crushed stone dust 
foundation with a geotextile overlay will be provided under the concrete lining of the drains. 
Specifically, the proposed intervention works to control resurgence of flood will include the various 
main activities; 

 Hydraulic structures such as culverts of various types and sizes will be designed to convey 
flood water across roads and provide access through vehicular means across the 
drains/channels. 

 Installation of various sizes of drains within the selected areas 

 Access slab will be provided for pedestrian crossing of the drains at locations along the 
drains. 

 Construction of Roadside drains on selected roads. 
These activities will entail temporary and permanent land acquisition to advance component “1” 
works and shall result to direct social and economic hardships on the PAPs. A total of 190 PAPs were 
identified within the project corridor. 
 
ES 3 Objectives of the RAP 
The aim of preparing a RAP is to identify and assess the direct socio-economic risks of the proposed 
civil works and provide measures to assist PAPs in line with the World Bank’s policy on Involuntary 
Resettlement and the relevant Nigeria policies and laws. The RAP outlines management processes for 
resettling and compensating the Project Affected Persons (PAPs). The goal is to implement 

                                                           
1 See the Engineering design report for detailed design. 
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resettlement activities as a sustainable development initiative in line with World Bank Policy and the 
relevant Nigeria policies and laws.   
 
Specifically, the RAP is designed to: 

 identify the full range of people affected by the project, and justify their displacement after 
consideration of alternatives that would minimize or avoid displacement; 

 prepare an Action Plan to be implemented to properly resettle and compensate affected 
people and communities in line with World Bank Policy and Nigeria policies and laws; 

 ensure a fair and transparent process of compensation and resettlement; 

 ensure a sound mitigation plan for those who will temporarily or permanently lose structures, 
farm land or assets as a result of the project; 

 provide mechanism for redressing and resolving all grievances; and  

 develop a social monitoring plan under the projects to ensure that all social issues are 

managed effectively.  

 
ES 4 Justification for the Preparation of this RAP 
The Policy of the World Bank is to ensure that persons involuntarily displaced due to the taking of land 
in the context of a project supported by the Bank have an opportunity to restore or improve their level 
of living to at least the pre-project level. Project affected people should participate in the benefits of 
the project and they should be given options regarding how they restore or improve their prior level 
of living. In NEWMAP, it is not sufficient for communities to passively accept project work and the 
impacts of these works rather, they must be mobilized to contribute actively to project 
implementation and to maintain the works after implementation. This feature underscores the need 
for accurate analysis of local social organization and or environment. 
 
ES 5  RAP Methodology 
The preparation of the RAP commenced with literature review of the Resettlement Policy Framework 
(RPF), legal documents, scientific literature, Environmental and Social Management Framework 
(ESMF) and other documents listed in the reference section of this document.  Subsequently, the RAP 
was conducted through; investigation and data collection, consultations with a number of key 
stakeholders at the state and local levels, review of design access route study report presented to the 
PMU and other stakeholders for comments, preliminary survey and reconnaissance of the proposed 
access route; census of PAPs and asset inventory of households, private community assets and 
properties affected by the proposed road rehabilitation. Enumeration forms were used to assess the 
PAPs and their assets through a census exercise. 
Data and information gathering on the field was geo-referenced using GPS for ease of location. 
 
ES 6 Policy, Legal and Regulatory Framework 
This RAP was prepared in line with the applicable laws- Land Use Act Cap L5, LFN 2004 and the 
Involuntary Resettlement Policy- Operational Policy OP 4.12 of the World Bank. Specifically, the RAP 
preparation was in line with the provisions of the Resettlement Policy Framework (RPF). While the 
policy of the World Bank supports compensation and assistance of PAPs irrespective of whether they 
have legal right to the land being occupied or not, the law of the Nigerian government only 
compensates people with legitimate land title. Hence, where there are gaps between the Land Use 
ACT Cap L5, LFN 2004 and the World Bank Policy (OP 4.12), in regard to compensation of PAPs, the 
World Bank’s Policy will apply. Under the World Bank, the Operational Policy OP 4.12 addresses land 
acquisition and involuntary resettlement. The differences between the Land Use Act and the Bank’s 
OP 4.12 are mostly in the rehabilitation measures, which are neither proscribed nor mandated in the 
Act. It is noted that in the event of divergence between the two policies, the one that better serves 
the needs of the PAPs takes precedence. OP 4.12 of the Bank taking pre-eminence is justified due to 
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the fact that the world bank is financing the construction works which is anticipated to have some 
environmental and social risks and they expect that the guidelines developed by the bank to ensure 
environmental and social sustainability of projects financed by the bank is adhered to. This follows 
global best practice. 
 
ES 7 Description of the Project of the Area 
Malumfashi (or Malum Fashi) is a Local Government Area in Katsina State, Nigeria. Its headquarters 
are in the town of Malumfashi. It has an area of 674 km² and a population of 182,920 at the 2006 
census and projected to about 246,900 in 2016 (National Population Commission). The current 
chairman of the local government is Alhaji Muktar Ammani and the Emir (sarki) of the district is Dr 
Mamman Nasir (Galadiman Katsina). The project is located between Unguwar Jabbo, Rivers Zuzzurfa, 
Asha-da-Lafiya and Hinache, to Gangarawa drain system within the Malumfashi township in 
Malumfashi Local Government area of Katsina State. The causes of erosion and flood in the project 
area include prolonged heavy rainfall, blockage of culverts and drainage channels by silt and waste, 
and growth of vegetation in water channels which affect the free flow of water in drainage channels. 
Erosion and flood have led to destruction of farmlands, crops, property and loss of land, and the 
community people have stated that these is beyond their control and they need Government 
intervention. 
 
Socioeconomic result suggest more of the PAPs would be able to engage in activities that would 
restore their livelihood considering that they fall within the active age (18-35). This age group can also 
provide some workforce during construction activities, engaging them can also add to their livelihood.  
 
More males were identified along the drain site than the females because they represent household 
head that own parcels of lands as well as houses. This shows high impact on head of households which 
will be highly felt by the affected households. Result shows that though there may be impact on 
households, this can be managed due to the fact that majority of the households are within the small 
size range of family.  
 
PAPs are mainly traders with the second largest PAPs numbers engaging in agriculture. This implies 
that though land take may be applicable and impact more on business men/women, there may also 
be considerable impact on agriculture as those involved in this activity are the second largest among 
the PAPs. Furthermore, some of these Traders participate in crop farming as secondary source of 
income.  
 
The survey in the project area showed that PAPs earn on the average, about N504,000 per annum. 
This puts PAPs in the class of middle-income economy group according to World Bank development 
indicators (World Bank, 2016). Although these results imply that PAPs can maintain reasonably, good 
standard of living, it is however, not inconceivable that impacts on their sources of livelihood may 
have adverse impacts on their income sustenance and standard of living. The PAPs preferred measures 
aimed at restoring their livelihood as depicted in the result shown. Majority preferred cash 
compensation. Care should be taken in using this step especially due to low rate of saving culture in 
the area. 
 
ES 8 Identification of Project Impacts and Project Affected Persons 

Though impacts involving involuntary displacement are anticipated in some parts of the road right 
of way (ROW). Consequently, efforts were made in line with the policy of the project RPF to avoid 
and reduce impacts. 
 
Impact Reduction Measures Undertaken 
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With the identification of adverse negative impacts, the Katsina NEWMAP PMU took the following 
steps which have resulted in the reduction of adverse impacts of the project: 

1. The engineering design for the intervention tried as much as possible to avoid damage as one 
of the proposed measures is to maintain alignment of the existing drain as much as possible 
to avoid major damage to adjacent assets and property. 

2. The maximum width of the drainage including access and buffer on the drainage corridor was 
made known to the stakeholders to be 23 meters for major drains and 15 meters for minor 
drains and that in the event of work in such locations all affected properties are to be removed 
by their owners upon receipt of due compensation to give the required right of way for the 
work. 

3. The SPMU shall Consult/communicate the people of the project area and PAPs in particular 
on the day and time to expect civil work activities within their respective location. This will 
give the PAPs opportunity to harvest materials from their buildings as well as the identified 
economic trees/crops before the beginning of civil works. 

However, where impacts avoidance will affect the integrity of the work, consultations were carried 
out with stakeholders and potential affected persons to ensure appropriate mitigation measures are 
identified.   
 
ES 9 Positive Impacts of the project 
This project has numerous positive impacts if well implemented. These will include: 

 creation of job opportunities for women and youths;  

 improved quality of life through productivity and improved agricultural production as a result 

of reclamation of farmlands adjacent to drainage; 

 increased income to families and communities, etc. However, focus here is more on the 

adverse impacts which must be mitigated to ensure project sustainability 

 
ES 10  Negative Impact of the Project 
The Malumfashi Town storm water and drainage construction will generally be performed within the 
existing drainage route. The assessment showed that total 190 PAPs will be impacted by the civil works 
activity under component 1 as a result of physical and economic displacement. A total of 6 business, 
40 structures (buildings, fences and slab extensions), 56 PAPs owning cash crops, 36 PAPs owing Land2 
and 42 PAPs owning economic trees will be affected. Some of the PAPs have more than one of their 
assets envisaged to be impacted by the project. The summary of affected assets is shown below; 

Impacted Assets 

S/N Category Of Impact Number of PAPs 

1 Land3 36 

2 Structures 

 Buildings (Residential) 20 

 Fence/extensions 30 

 Soakaway/Septic tank 7 

3 Cash Crops 56 

4 Economic Trees and Vegetables 42 

5 Loss of Business (Shops) 6 

 
                                                           

2 PAPs own 1ha of land on the average (10,000m2) and the Maximum land size lost in the area is 395m2) going by the 

average 10,000m2 land holding per PAP, this gives a percentage loss of 3.95% 

3 3.95% of individual PAP land will be impacted 
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Eligibility 
The census carried out has enabled the identification of those affected and eligible for assistance and 

the nature of assistance. Persons who are residing within the 19km priority roads corridor and fall 

under the eligibility criteria stated in OP 4.12 paragraph 15(a)4, (b)5 and (c)6 shall be considered as 

PAPs and will be eligible for compensation and resettlement assistance under this RAP. 

Valuation of and compensation for losses  
In line with OP4.12 of the World Bank on involuntary resettlement as stated in the entitlement 
matrix, land for land entitlement is prescribed. In so doing, it is also important to take into 
cognizance the size of the land and location since these two variables are determinants of value of 
land property. The land to be acquired for this project are those that fall within the 15-23 meters 
along the drainage corridor. 
Entitlement matrix table 

Type of Loss Entitled Person Description of Entitlement 

1. Permanent loss of land  
1.1 Cultivable/residential  
/commercial land  
 

1.1 (a)Legal owners of 
land 
(b)Occupancy/Heredit
ary  
(c)Tenant  

1.1 (a) Cash for land compensation is 
preferred priority at replacement value 
based on market rate plus 10% compulsory 
acquisition surcharge as second option  
(b) Compensation will be paid as plus a one- 
time lump sum grant for restoration of 
livelihood and assistance for relocation. 
(c) Relocation assistance will be provided  

2. Damage to land (such as 
abutting sub-project site)  
2.1. By excavation etc. 
from borrows for earth for 
construction.  
2.2 By severance of 
agricultural holding  

2.1. (a)Legal owner/s  
(b) Village/s or clan/s 
with customary 
ownership  
2.2. (a)Legal owner/s  
(b) Village/s or clan/s 
with customary 
ownership  

2. 1/2.2 (a) & (b) Restoration of land to pre-
construction condition or cash 
compensation at prevailing rates for 
restoration 
 

3. Loss of income and 
livelihood  
3.1. Temporary loss of 
access to land for 
cultivation  

3.1. Cultivator 
occupying land  

3.1. Estimated net income for each lost 
cropping season, based on land record 
averages of crops and area planted in the 
previous four years  

3.2. Loss of agricultural 
crops, and fruit and wood 
trees.  
3.3 Loss of income by 
agricultural tenants 
because of loss of land they 
were cultivating  
 

3.2. (a) Owner/s of 
crops or trees. Includes 
crops trees owned by 
encroachers/squatters  
(b) /tenant  
3.3 Persons working on 
the affected lands  
 

3.2. (a) Cash compensation for loss of 
agricultural crops at current market value 
of mature crops, based on average 
production.  
Compensation for loss of fruit trees for 
average fruit production years to be 
computed at current market value.  
 

                                                           
4 Those who have formal legal rights to land (including customary and traditional rights recognized under the laws of the country) 

5 Those who do not have formal legal rights to land at the time the census begins but have a claim to such land or assets--provided that 

such claims are recognized under the laws of the country or become recognized through a process identified in the resettlement plan 

6 Those who have no recognizable legal right or claim to the land they are occupying. 
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Type of Loss Entitled Person Description of Entitlement 

Compensation for loss of wood-trees at 
current market value of wood (timber or 
firewood, as the case may be).  
3.2. (b) Partial compensation to tenants for 
loss of their crops/trees as per due share or 
agreement (verbal or written)  
3.3 One-time lump sum grant to agricultural 
tenants (permanent, short-term or long-
term agricultural labor (this will be in 
addition to their shares in crop/tree 
compensation)  
a) Tree/perennial crops: Harvesting of the 
crops will be given a first priority but where 
harvesting is not possible, counting of the 
affected crops will be done in the presence 
of the owner. Computation of the costs will 
be done according to market rates  
b) Annual crops: Crops will be harvested by 
the owner and therefore no compensation 
will be paid for crops. Where crops cannot 
be harvested compensation at the market 
rate will be paid  

4. Permanent loss of 
Structures  
4.1 Residential and 
commercial structures  

4.1. (a)Owners of the 
structures whether or 
not the land on which 
the structure stands is 
legally occupied  
 
(b) Renters  
 

4.1. (a) Cash compensation for loss of built-
up structures at full replacement costs  
Owners of affected structures will be 
allowed to take/reuse their salvageable 
materials for rebuilding/rehabilitation of 
structure.  
In case of relocation, transfer allowance to 
cover cost of Shifting (transport plus 
loading/unloading) the effects and 
materials will be paid on actual cost basis or 
on current market rates.  
(b) One-time cash assistance equivalent to 
4 months’ rent moving to alternate 
premise.  
Transfer allowance to cover cost of shifting 
(transport plus loading/unloading) personal 
effects paid on actual cost basis or on 
current market rates.  

4.2. Cultural, Religious, and 
community structures 
/facilities School, church, 
water channels, pathways, 
and other community 
structures/installations 

4.2.  
Community 

4.2. Complete rehabilitation/restoration by 
the Project; or, Cash compensation for 
restoring affected cultural/community 
structures and installations, to the 
recognized patron/custodian.  

5. Special provision for 
vulnerable PAPs  
5.1. Reestablishing and/or 
enhancing livelihood  

5.1 Women headed 
households, disabled 
or elderly persons and 
the landless  

5. Needs based special assistance to be 
provided either in cash or in kind.  
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Type of Loss Entitled Person Description of Entitlement 

5.2 Change in Livelihood 
for women and other 
vulnerable PAPs that need 
to substitute their income 
because of adverse impact 

5.2. (a) Vulnerable 
PAPs, particularly 
Women enrolled in a 
vocational training 
facility  
5.2. (b) owner/s whose 
landholding has been 
reduced to less than 5 
acres 

5.2 (a) &(b). Restoration of livelihood 
(vocational training) and subsistence 
allowance at agreed rate per day for a total 
of 6 months while enrolled in a vocational 
training facility 

Unanticipated adverse 
impact due to project 
intervention or associated 
activity  

The Project team will deal with any unanticipated consequences of 
the Project during and after project implementation in the light and 
spirit of the principle of the entitlement matrix.  

 
 
Full Replacement Cost Method 
The Full Replacement Cost Method, which is used in estimating the value of the property/structure, is 
based on the known fact that the capital value of an existing development can be equated to the cost 
of reinstating the development on the same plot at the current labour, material and other incidental 
costs. The estimated value represents the cost of the property as if new. 
This (Full Replacement Cost Method) method of valuation has been communicated to and dialogued 
with the PAPs during consultations 
                                                                                                                       
ES 11 Compensation of PAPs  
PAPs entitlements will be promptly disclosed to them and information of their compensation packages 
and compensated or resettled in accordance with the entitlement matrix/budget plan established in 
this RAP prior to the commencement of civil works.  
 
ES 12 Community Consultation 
The stakeholders’ consultation started with different group discussions and a Public consultation held 
on the 30th of August 2019 with all the affected communities along the project corridor and a second 
consultation on 20th of September, 2019 with the PAPs. The consultations provided an opportunity to 
interact with the opinion leaders in the host communities and intimate them on the proposed project.  

The table below outlines the different consultations carried out and their dates 

SN CONSULTATION DATE 

1 Project planning consultation with SPMU 17th August, 2019 

2 General Stakeholders Consultation 31st August, 2019 

4 Consultation with PAPs 20th September, 2019 

 
Major concerns expressed by PAPs are outlined in the table below 
 

Concerns Responses 

For those that were earlier captured and 
were not able to make it to the cut off 
meeting, what will be their fate 

Those who could not make it to the Cut-off date 
meeting but have been capture, that wouldn’t be an 
issue so long as they were at the initial consultation, 
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Regarding the areas which are not part of 
the existing design, when will they be 
included? 

 
 

For those of us to have more than one 
property, how can you document it as we 
are only captured once? 

are satisfied with the process and also have 
understanding that they can make use of the GRM if 
issues arise. 
The team will recommend for it to be included so as to 
have a sustainable project. The SLO stated that there 
is plan to include the sections and that design is 
already on going. 
 
The capturing is for socio-economic survey. The assets 
identified will be calculated and the total sum paid the 
owner. 

 
ES 13  Grievance Redress Mechanisms  
Disputes and grievances are expected in the project. It is envisaged that some of the project affected 
persons are likely to feel inadequately treated during the implementation of this RAP. In this regard, 
a well-structured and culturally appropriate Grievance Redress Mechanism (GRM) has been 
developed. The grievance redress mechanism is aimed at reducing problems during implementation.    
 
ES 14  Timetable for the Resettlement Action Plan 
Cut – off Date  
The cut-off date for the census is 20th September 2019. The cut-off-date was announced on the 31st 
August, 2019. This date was communicated to the communities including PAPs during the community 
consultations. 
 
Training and Capacity Needs 
The implementation of this RAP shall require that personnel and stakeholders possess the appropriate 
capacity. This capacity building plan has been taken into consideration (Livelihood Enhancement and 
Community Empowerment Program) in this report based on the capacity assessment of the 
Community Conflict/Grievance Redress Committee as well as the community representatives and 
PAPs. The table below shows the Capacity building plan for this RAP. 
 

Duration Item  Module  Who to Train  Resources Estimated 
Amount  

1 Day Involuntary 
Resettlement 
and 
Rehabilitation 
Protocol 

Principles of 
Resettlement Action 
Plan  
Monitoring & 
Evaluation of 
RAP/RAP 
Implementation 
Public Involvement 
and Consultation in 
RAP  

SPMU Full text of 
OP 4.12 for 
each 
participant  
PowerPoint 
Presentation 
Associated 
Handouts 

N1,000,000 

1 Day Grievance 
Redress 
Mechanism 

Conflict 
Management and 
Resolution in RAP  

SPMU, members 
of Resettlement 
and Grievance 
Redress 
Committees 
 

PowerPoint 
Presentation  
Associated 
Handouts 
 

N500,000  

 1 Day Basics of 
Livelihood 
Restoration 

Cash Management 
and Monitoring  
Book keeping and 
Record Management  

N500,000 
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Investment Decision 
making  

                                                                                                                                              TOTAL: N2,000,000  

ES 15 RAP Implementation Budget 

The estimated cost for implementation of the RAP is Thirty-Four Million, Five Hundred and Eight 
Thousand, Four Hundred and Seventy-Seven Naira Twenty-Six Kobo Only (N34,508,477.26) as shown 
in the Table below. This sum is expected to cover compensation of assets affected, consultations, 
coordination of mitigations, grievance management, logistics and compensation commission. In 
addition, 10% of the compensation has been provided for Operation cost and contingencies such as 
inflation respectively that shall be allowed and added to the current budget.  
            
Rap Implementation Budget 

Item Indicative Costing in 
Naira (N) 

Compensation and 
Resettlement Assistance 

Land     6,039,160.00  

Structures   9,956,060.00  

Cash Crops      7,215,304.97  

 Economic Trees and Vegetables7     4,794,000.00 

 Loss of Business 185,000.00 

Sub total 28,189,524.78  

Capacity Building &Training/institutional strengthening 2,000,000.00 

Additional Mitigation  GRM Management/Implementation 200,000.00 

Consultations  300,000.00 

 Disclosure 1000,000.00 

Contingency (10% of RAP compensation budget) 2,818,952.48 

Sub total 6,318,952.48 

GRAND TOTAL 34,508,477.26 

 
Source of Fund 
Kastina State Government is the source of fund for this RAP, which will be sourced from the NEWMAP 
SPMU counterpart fund.  
 
 
ES 17  Review and Disclosure 

This RAP will be subjected to public review and shall be disclosed to the general public for review and 
comment at designated locations in the FCT, Katsina State and in World Bank Website. Display centers 
will include Katsina NEWMAP SPMU office, NEWMAP FPMU office, EA Department of FMEnv., Katsina 
State Ministry of Environment, Malumfashi LGA, and Project Community.

                                                           
7 Allow time for annual/seasonal crop owners to harvest their crops cost will go down 
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CHAPTER ONE: INTRODUCTION, PROJECT LOCATION AND DESCRIPTION 

 Background 

The ecological menace of erosion is a major disaster that continues to threaten landmass in Nigeria. 
Some of these erosion have resulted due to natural and human causes. Over 6,000km2 of land are 
affected by erosion and about 3,400km2 are highly exposed. In some areas of southern Nigeria, 
farmland degradation has caused yield reductions of between 30% and 90%, and as much as a 5% drag 
on agricultural GDP. Erosion has a devastating effect on many peoples’ lives and destroys 
infrastructure essential for economic development and poverty alleviation (NEWMAP ESMF, 2012).                         

Flood contributes to environmental problems by creating channels of various sizes through 
concentrated runoff on definite routes, which result in systematic removal of soil particles, including 
plant nutrients, from one location to another, and even in worse cases destruction of lives and 
properties. In view of this, the Government of Nigeria is implementing the multi-sectoral Nigeria 
Erosion and Watershed Management Project (NEWMAP), financed by the World Bank, Global 
Environment Facility, the Special Climate Change Fund, and the Government of Nigeria. The project is 
currently being implemented in 19 states namely Cross River, Abia, Ebonyi, Imo, Enugu, Anambra, Edo, 
Gombe, Kogi, Kano, Katsina, Nasarawa, Akwa Ibom, Bauchi, Borno, Plateau, Delta, Oyo and Sokoto, 
states. The NEWMAP finances activities implemented by State and Federal Government. 

The Project Development Objective (PDO) of the NEWMAP is to reduce vulnerability to soil erosion in 
targeted sub-catchments. It aims to improve erosion management and gully rehabilitation; increase 
incomes for rural households from improved agricultural and forest practices through the use of 
conservation agriculture, agroforestry, natural regeneration, etc.; and gain efficiency in public 
administration and public spending through improved knowledge base, analytical tools, multi-sectoral 
coordination and stakeholder dialogue. 

NEWMAP investments include a strategic combination of civil engineering, vegetative land 
management and other catchment protection measures and community-led adaptive livelihood 
initiatives. As such, it is imperative that the impacts of these activities be understood so as to proffer 
mitigation for the adverse impact and as well maximize the potential impacts. 

Based on the above, Katsina State Project Management Unit (PMU) of the Nigeria Erosion and 
Watershed Management Project (NEWMAP), intends to intervene in Storm water and Drainage 
Management sites in Malumfashi Town. The intervention will involve civil works which include mainly 
construction of drains and culverts. 

 NEWMAP Project Components 

The project includes four main components, namely: 

Component1: Investment in Targeted Areas to support on-the-ground interventions that address, 
prevent and reverse land degradation.  

Component2: Institutional Development and Information Systems for Erosion Management and 
Watershed Planning to address longer term sustainability by strengthening the enabling federal and 
states MDAs on environment with a view to addressing erosion and watershed degradation problems 
in a comprehensive manner across sectors and states.  

Component3: Climate Change and Disaster Preparedness 
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Component 4: project management to support the government at federal and state levels to 
implement this project. 

The Table 1 outlines the different sub-components for each component, its associated activities, the 
envisaged outcome as well as cost assigned to each component. 

Table 1: Main NEWMAP elements, activities and outcomes 

 Component 1 Component 2 Component 3 Component 4 

Title Erosion and 

Catchment 

Management 

Investments 

Erosion and 

Catchment 

Management 

Institutions and 

Information Services 

Climate Change 

Agenda Support 

Project 

Management 

Sub-

components 

1A Gully Rapid 

Action and Slope 

Stabilisation 

1B Integrated 

Catchment 

Management 

1C Adaptive 

Livelihoods 

2A Federal MDA 

Effectiveness and 

Services 

2B State MDA 

Effectiveness and 

Services 

2C Local Government 

Capacity 

2D Private Sector 

Capacity 

3A Policy and 

Institutional 

Framework 

3B Low Carbon 

Development 

 

Main 

activities 

Stabilise severe 

gulley erosion sites 

and conduct 

community-based 

catchment 

interventions. 

Strengthen the 

enabling 

environment for 

effective erosion and 

catchment 

management. 

Strengthen 

government 

capacity to 

promote low 

carbon, climate 

resilient 

development.  

Procure goods 

and specialist 

services to 

support 

project 

management, 

safeguards, 

M&E and 

oversight. 

Main 

outcome 

Priority erosion 

sites rehabilitated, 

and more secure 

livelihoods and 

catchment services 

established. 

More capable, 

modernized and 

coordinated Federal, 

State, and local 

institutions. 

Government 

better equipped to 

respond to climate 

change, and low-

carbon 

development 

options 

demonstrated. 

Established 

systems for 

project 

management, 

M&E and best-

practices for 

future 

replication. 

USD budget 

(million) 

484.34 35.80 30.00 40.50 

The activities of Component 1 will involve civil works– that is, construction of drainage works, culverts, 
excavation, backfilling etc. An assessment of direct social and economic impacts in the potential 
impact corridor has been carried out. The assessment of the outcome indicated that the project will 
acquire land to advance its objective leading to physical and economic displacement, thus the 
application of World Bank OP 4.12 – Involuntary Resettlement. 
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The assessment exercise revealed that the total of 190 PAPs will be impacted by component 1 civil 
works activities as result of physical and economic displacement. In order to adequately manage the 
anticipated impacts of involuntary land acquisition, this Resettlement Action Plan (RAP) has been 
prepared for the Malumfashi Stormwater and Drainage Management project in Malumfashi LGA of 
Katsina state. 

 Environmental and Social Safeguard Concerns 

The environmental and social safeguards concern for NEWMAP are addressed through two national 
instruments already prepared under the project: An Environmental and Social Management 
Framework (ESMF) and a Resettlement Policy Framework (RPF).   

1. Environmental and Social Management Framework (ESMF): In general, the ESMF specifies the 
procedures to be used for preparing, approving and implementing  

a) Environmental/Social Assessments (ESAs, or alternately both an SA or an EA) and/or  

b) Environmental/Social Management Plans (ESMPs, or alternately both an EMP and SMP) for 
individual civil works packages developed for each project.  ESMPs are essential elements for 
Category B projects. The ESMF will serve as a guide for the Preparation of this RAP for the 
Funtua Storm Water and Drainage Management project since the World Bank OP/BP 4.01-
Environmental Assessment is triggered as a result of the civil works. 

2. Resettlement Policy Framework (RPF): The RPF applies when land acquisition leads to the 

temporary or permanent physical displacement of persons, and/or loss of shelter, and /or loss of 

livelihoods and/or loss, denial or restriction of access to economic resources due to project 

activities. It sets out the resettlement and compensation principles, organizational arrangements 

and design criteria to be applied to meet the needs of project-affected people and specifies the 

contents of a Resettlement Action Plan (RAP) for each package of investments. A Resettlement 

Policy Framework (RPF), which serves as a practical tool during the programme formulation, 

design, implementation and monitoring, was prepared for NEWMAP, which serves as a guide for 

the present terms of reference. The activities of Component 1 will involve civil works in specific 

intervention sites – that is, construction of drainage works and/or rehabilitation of gullies. This 

could result in the acquisition of land or displacement of families, business or public infrastructure, 

thus triggering the World Bank OP/BP 4.12 – Involuntary Resettlement. 

 Objectives of This RAP 

Objective this RAP is to design and implement social and economic impacts mitigation measures 
resulted from land acquisition to advance the project objective. The ultimate objective of this 
resettlement plan is achieving the policy objectives and principles of OP 4.12 which require Bank 
financed projects to; 

1. avoid where possible involuntary resettlement or minimize by exploring all possible project 
design, 
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2. Where it is not feasible to avoid resettlement, resettlement activities should be conceived 
and executed as development program, providing enough investment resources to enable 
the Project Affected Persons8 (PAPs) to share project benefits, 

3. Meaningfully consult PAPs and give them the opportunity to participate in the planning and 
implementation of the resettlement intervention, 

4. Assist PAPs in their efforts to improve their livelihoods and standard of living or at least 
restore them, in real term, to pre-project level 

 Justification for the Preparation of this RAP 

Activities under component 1 are expected to require land for advancing the project development 
objective. Land acquisitions associated with the component 1 activities are likely to have direct social 
and economic impacts on PAPs. This, therefore, require the preparation and implementation of RAP 
with the aim of; i) identifying and assessing the direct social and economic risks associated with storm 
water and drainage management project and, ii) preparing a social and economic impacts mitigation 
measures to assist PAPs restore their livelihoods to pre-project level and if possible better in line with 
World Bank Policy on involuntary resettlement and the relevant Nigeria policies and laws. 

If the negative impacts resulting from component 1 are not mitigated properly, Project Affected 
Persons (PAPs) will face difficult economic, social, and environmental risks. Thus, this RAP is designed 
to mitigate those unavoidable risks and adverse impacts on PAPs and their livelihoods.  

Experience has shown that involuntary resettlement can cause loss of income, assets, and community 
ties that, especially among the poor, can be essential for survival and well-being.  In extreme cases, 
involuntary resettlement can lead to the dissolution of families, impoverishment and health 
problems. 

Where it is not feasible to avoid resettlement in the project corridor, this RAP conceives and execute 
resettlement activities as sustainable development intervention. Its compensation and resettlement 
budget provide enough investment resources to enable the PAPs to share in project benefits. It has 
provided and will continue to provide platform for PAPs to be meaningfully consulted throughout the 
project cycle and shall afford them the opportunity to participate in planning and implementing 
resettlement programs. 

This RAP provided resettlement assistance to PAPs to assist them in their efforts to improve their 
livelihoods and standards of living or at least to restore them, in real terms, to levels prevailing prior 
to the beginning of project implementation, whichever is higher9. 

 RAP Methodology 

This RAP involves a number of coordinated approaches and action plans tailored towards addressing 

the scope of work and objectives set out in the TOR. The Consultant took the following steps and 

approaches: 

Initial meetings with Katsina State NEWMAP SPMU and the Engineering Design Consultant 
This meeting offered the opportunity to clarify relevant issues in the terms of reference and to agree 

on deliverables and timelines. The outcome of this meeting culminated in the collection of relevant 

                                                           
8 The term “Project Affected Persons (PAPs)” refers to persons who are affected in any of the ways described in para. 3, of 

OP 4.12  

9 Paragraph 3(b) of OP 4.12 stated that PAPs should be assisted in their efforts to improve or restore their livelihoods. 
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documents from project proponent, Engineering design team and other relevant bodies. These 

documents include Engineering Drawings, Resettlement Policy Framework for NEWMAP, 

Environmental and Social Management Framework for NEWMAP, NEWMAP Project Implementation 

Manual (PIM), NEWMAP Project Appraisal Document (PAD), Nigeria Land Use Act (1978) and World 

Bank guidelines and Policies on Involuntary Resettlement. 

Also, the consultant held discussion with the project engineer on the design concept. This helped in 

throwing more light on the approach for the proposed civil works, as well as the measures taken to 

minimize impact. All relevant documents were collected. Based on the discussion with the project 

engineer as well as the design document presented, it was established that the setback falls within 15 

and 23 meters for Minor and major drains respectively. 

Literature Review 
The team duly reviewed all the relevant documents. The review exercise was helpful in understanding 

the relationship and gaps in the policy frameworks of the World Bank on one hand and the country 

laws and policies on involuntary displacement. Also, it helped in understanding the actual design for 

the intervention. From the review of the policy documents stated above, the necessary requirements 

for this RAP were ascertained. 

Initial/Reconnaissance Site Visit and Stakeholder Consultation 
This step was important to determine the magnitude and nature of the anticipated impacts identify 

the project affected persons (PAPs), community leaderships and associations in which potential PAPs 

belong. It was also used to consult with the stakeholder whose assistances and cooperation is 

expected to ensure sustainable project implementation. 

Engagement of field officers/enumerators 
Enumerators were selected from the state and this selection was based on field experience as well as 

knowledge of use of android device. 

The field officers were trained on the use of the survey instruments and on the nature of the policy 

guidelines that underlay the project. This was undertaken with mock exercise carried out to test their 

understanding and capabilities before embarking on field survey. 

Consultation of Affected Communities, PAPs and MDAs 
Series of consultations were undertaken in the course of the preparation of the RAP. The RAP 

preparation team engaged the Traditional Ruler, Religious Leaders, Women representatives, youth 

representatives and other community organizations in the dissemination of information to the project 

area. The essence of this was to inform them of the exercise and invite all stakeholders and project 

affected persons to a public consultation with date, venue and time specified. Focus group 

consultations were also carried out. 
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Figure 1: Typical cross section of the major and minor drains 

CHAPTER TWO: PROJECT ACTIVITIES AND POTENTIAL IMPACTS 

 The Proposed Activities and intervention 

The storm water and drainage rehabilitation project would entail engineering works including site 
clearing, mobilization of equipment; excavation, earthworks; drainage and culvert construction; earth 
filing, etc. These activities will entail temporary and permanent land acquisition to advance 
component “1” works and shall result to direct social and economic hardships on the PAPs. 

The Engineering design report shows that, after due considerations for the various options in the 
design concept report, the trapezoidal channel is found to be suitable for the existing situations on 
ground at the Malumfashi Storm Drainage Water Scheme site. Also, the drains will be designed 
essentially for the removal of storm water and consideration was not given to domestic or industrial 
wastewater as these are considered of very low quantities compared with the stormwater generated 
during the rainy season. Open channels have been considered for the drains and due to the aeolic 
sandy nature of the soil (very fine and erosive) generally in Katasina State there is a need to line the 
channels. The drains will all connect to a major drains which eventually discharges to a water course 
at the outskirt of the town. 

 

 

 

 

 

 

 

 

 

 

 

 

The intervention in Malumfashi involves a total of eight drains covering a total of 7.85Km. Depending 
on the type of drain, the bed width will be 6m for major drains and 2.25m for minor drains with a 
maximum depth of 3.35m for major drains and 2.8m for minor. Freeboard will be taken as a minimum 
of 0.25 for both types. Drain 2 is the main drain that collects all the flows from all the other drains. 

Table 2: Drains and Catchment Area (m2) 
Drain Name Catchment Area (m2) Length of Drain (m) Length from Farthest Point of 

Catchment to Outlet(m) 

Drain 1 3,604,731 640 2,640 

Drain 2 15,923,049 3,257 4,915 
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Drain 3 140,276 205 548 

Drain 4 3,513,355 995 3,060 

Drain 5 21,432 139 150 

Drain 6 6,185,130 2,036 4,580 

Drain 7 8,586 156 234 

Drain 8 2,177 120 120 

 

 Project Potential Impacts 

Assessments of direct social and economic impacts were carried out in the project corridor. The 
assessment exercise revealed that the total of 190 PAPs will be impacted by component 1 civil works 
activities as result of physical and economic displacement. The overall impact is minimal and is 
manageable. In order to adequately manage the anticipated impacts of involuntary land acquisition, 
this Resettlement Action Plan (RAP) has been prepared and it contains mitigation measures to address 
impacts associated with losses of land, crops/economic trees, income and also provide support to 
vulnerable people. Summary of the Impacts is presented in table 3 below. 

Table 3: Summary of Impacts 

S/N Category Of Impact Number of PAPs 

1 Land10 36 

2 Structures 

 Buildings (Residential) 20 

 Fence/extensions 30 

 Soakaway/Septic tank 7 

3 Cash Crops 56 

4 Economic Trees and Vegetables 42 

5 Loss of Business (Shops) 6 

 

 Impact Reduction Measures Undertaken 

One of the key requirements of OP 4.12 is to avoid land acquisition that results in physical and / or 
economic displacement and resettlement.  However, where such displacement and resettlement is 
unavoidable – that is, where suitable alternative project sites are not available or the cost of 
developing those sites is prohibitive – OP 4.12 require that adverse resettlement impacts on affected 
individuals and communities are minimized through project design, adjustments in the routing or 
siting of project facilities, etc. The Katsina NEWMAP PMU took the following steps which have resulted 
in the reduction of adverse impacts of the project: 

1. The engineering design for the intervention tried as much as possible to avoid damage as one 

of the proposed measures is to maintain alignment of the existing drain as much as possible 

to avoid major damage to adjacent assets and property. 

2. The maximum width of the drainage including access and buffer on the drainage corridor was 

made known to the stakeholders to be 23 meters for major drains and 15 meters for minor 

drains and that in the event of work in such locations all affected properties are to be removed 

                                                           
10 3% of individual PAP land will be impacted 
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by their owners upon receipt of due compensation to give the required right of way for the 

work. 

3. The SPMU to Consult/communicate with the people of the project area and PAPs in particular 

on the day and time to expect civil work activities within their respective location. This will 

give the PAPs opportunity to harvest materials from their buildings as well as the identified 

economic trees/crops before the beginning of civil works. 

In spite of the outlined impact reduction measures above, mitigation measures have also been clearly 
prepared in this document, which is in line with the World Bank policy (OP 4.12) on involuntary 
resettlement to ensure that those who must suffer economic impact are restored to the pre-project 
state. It should be noted that Payment of compensation is a condition precedence for relocation of 
PAPs. Upon receipt of compensation, PAPs are expected to vacate the zone of impact which has been 
compensated for within a period of 4 weeks before commencing civil works. 
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Figure 2: Layout of Malumfashi Drainage Works 

CHAPTER THREE: DESCRIPTION OF AREA OF INFLUENCE AND SOCIAL BASELINE 

DATA 

 Description of The Project Area of Influence 

Malumfashi (or Malum Fashi) is a Local Government Area in Katsina State, Nigeria. Its headquarters 
are in the town of Malumfashi. It has an area of 674 km² and a population of 182,920 at the 2006 
census and projected to about 246,900 in 2016 (National Population Commission). The current 
chairman of the local government is Alhaji Muktar Ammani and the Emir (sarki) of the district is Dr 
Mamman Nasir (Galadiman Katsina). The project is located between Unguwar Jabbo, Rivers Zuzzurfa, 
Asha-da-Lafiya and Hinache, to Gangarawa drain system within the Malumfashi township in 
Malumfashi Local Government area of Katsina State. 

The perceived causes of flood disasters in this area have been observed to fall under four main themes: 
(1) hydrological factors; (2) waste management factors; (3) institutional factors; and (4) awareness 
factors. Hydrological factors are those related to water and they include prolonged heavy rainfall, 
blockage of culverts and drainage channels, and growth of vegetation in channels, the channels are 
areas through which surface water pass through during the flooding and is the intended route for the 
Flood control works. Waste management factors are related to the way the waste management 
practices of the inhabitants affect the free flow of water in drainage channels. Institutional factors are 
those that reveal the weakness of existing government administrative structures in city planning and 
development control with respect to physical developments (housing, schools, religious centres, and 
commercial enterprises) encroaching into setback of rivers/streams, deforestation of sanctuary forest, 
alteration of river channels, and increased impervious surfaces. The awareness factor relates to the 
role of the media in the dissemination of flood related information. All these have led to a total 
breakdown of the drainage system. Erosion and flood have led to destruction of farmlands, crops, 
property and loss of land, and the community people have stated that these is beyond their control 
and they need Government intervention. 
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The following pictures depict the existing flood/erosion situations in the project area 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 3: Part of the gully beside a fuel station which 

needs to be quickly addressed to prevent destruction 

Figure 4: Beginning of drain 1 gully passes through 

farmlands and adjacent road 

Figure 5: Drainage culvert with overgrown 

vegetation blocking water passage and causing 

flood in adjoining farmland 

Figure 6:Flood path creating erosion passing near 

residential buildings 

Figure 8: Gully passing through built up area Figure 7: Gully passing through a farmland 
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Figure 9: Gully formation from the point of a bridge 

heading towards residential areas 

Figure 10: Farmlands affected by flood waters. Few crops will be 

affected during drainage construction 
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 Socioeconomic Baseline Conditions of PAPs 

The socioeconomic study covered the following thematic areas: gender, age distribution; marital status; nature of trade/occupation of PAPs; income category, 
etc. The analysis and discussion on the survey result is provided in the table below; 
 

Table 4: Demographic and Socio-economic Survey 

CATEGORY Numbers PERCENTAGE DESCRIPTION  

Age 
distribution 

 Percentage The result suggest more of 
the PAPs would be able to 
engage in activities that 
would restore their 
livelihood considering that 
they fall within the active 
age (18-35). This age 
group can also provide 
some workforce during 
construction activities. 
Engaging them can also 
add to their livelihood.  

 

18-35 190 100 

36-49 0 0 

50-59 0 0 

60 + Above 0 0 

Total 190 100.0 

   

Gender  Percentage More males were 
identified along the drain 
site than the females 
because they represent 

Female 11 5.9 

Male 179 94.1 

Total 190 100.0 
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   household head that own 
parcels of lands as well as 
houses. This shows high 
impact on head of 
households which will be 
highly felt by the affected 
households. 

 
Size of Family  Percentage Result shows that though 

there may be impact on 
households, this can be 
managed due to the fact 
that majority of the 
households are within the 
small size range of family. 

 

Large 33 17.6 

Medium 22 11.8 

Small 134 70.6 

Total 190 100.0 

   

Household 
Main 
Occupation 

 Percentage Result shows that PAPs 

are mainly traders with 

the second largest PAPs 

engaging in agriculture. 

This implies that though 

Crop Farming 41 21.6 

Livestock 

Rearing 

4 2.0 
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Agricultural 

Laborer 

4 2.0 land take may be 

applicable and impact 

more on business 

men/women, there may 

also be considerable 

impact on agriculture as 

those involved in this 

activity are the second 

largest among the PAPs. 

Furthermore, some of 

these Traders participate 

in crop farming as 

secondary source of 

income. Also some 

pensioners are likely to 

feel the impact more than 

others. 

 

Agricultural 

Processing 

4 2.0 

Artisan 7 3.9 

Trader 108 56.9 

Government 

Worker 

11 5.9 

Pensioner 4 2.0 

Housewife 7 3.9 

Total 190 100.0 

   

Income 
Distribution11 

 Percentage PAPs in the project area 
earn on the average, 
about N504,000 per 
annum. This result puts 
PAPs in the class of 
middle-income economy 
group according to World 
Bank development 

100,000+ 

Above 

22 11.8 

21,000-50,000 86 45.1 

5,000-20,000 63 33.3 

51,000-80,000 19 9.8 

                                                           
11 Average income of PAPs in the project area were measured at two levels; the overall average which indicates an aggregation of middle and low level income earning PAPs and the low income groups with lowest 
limit of N500 per day. The outcome is that on the overall aggregation, PAPs mean income is ₦3,680 or $12 per day (for middle and low income combined) and ₦1000 or $3 per day for lower income group using an 
exchange rate of ₦305/1$. 
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Total  100.0 indicators (World Bank, 
2016) Lower-middle-
income and upper-middle-
income economies are 
separated at a GNI per 
capita of N1,485,000. 
Although these results 
imply that PAPs can 
maintain reasonably, 
good standard of living, it 
is however, not 
inconceivable that 
impacts on their sources 
of livelihood may have 
adverse impacts on their 
income sustenance and 
standard of living 

 

Disease 
Conditions 

 Percentage The prevalence of malaria 
may be as a result of the 
presence of breeding sites 
for the vector within the 
project areas (potholes on 
access roads, stagnant 
water in the drains as a 
result of flooding). 

 

 

Malaria 186 98.0 

Typhoid 4 2.0 

Total  100.0 
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Preferred 
Replacement 
Option 

 Percentage The PAPs preferred 
measures aimed at 
restoring their livelihood 
as depicted in the result 
shown. Majority preferred 
cash compensation. Care 
should be taken in using 
this step especially due to 
low rate of saving culture 
in the area. 

 

Cash 

Compensation 

164 86.3 

House in 

Resettlement 

4 2.0 

Land for Land 

Lost 

22 11.8 

Total  100.0 
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CHAPTER FOUR: STAKEHOLDERS CONSULTATION 

 Introduction 

Public consultation and participation are essential because they afford Project Affected Persons (PAPs) 
the opportunity to contribute to both the design and implementation of the project activities and 
reduce the likelihood for conflicts. It also provides and avenue to intimate the PAPs of their choices 
and rights with regards to compensation and resettlement. 

The consultation process will ensure that all those identified as stakeholders are consulted. 
Information about the project was shared with the stakeholders, to enable meaningful contribution, 
and enhance the success of the project. 

The public consultation strategy for the RAP activities evolved around the provision of a full 
opportunity for involvement of all stakeholders, especially the PAPs. Concerns raised by the 
stakeholders are documented and incorporated in this report. 

 Stakeholders engagement Strategy 

The following considerations guided the consultations: 

 Site visit of the drainage route for the proposed flood control works; 

 Identification of the administrative leadership in the project areas, and visits to the 

community leadership 

 Identification of PAPs and notification of meeting in collaboration with community leaderships 

 Public forum with stakeholders on the project matter 

Stakeholder involvement in the project is expected to continue in a manner that gives the 
communities and the project affected persons (PAPs) the opportunity to make contributions aimed at 
strengthening the development project while avoiding negative impacts as well as reducing possible 
conflicts. In addition, the consultations will remain active (i.e. on-going exercise) throughout the 
duration of the entire project. Issues relating to project displacements and compensations to PAPs 
and any vulnerable groups will be handled efficiently in the RAP report to minimize chances of possible 
conflicts. 

 Social Investment Plan 

Social investment refers to philanthropy, charitable giving, corporate social responsibility, community 

programs and social contributions to contribute to society that is not primarily motivated by 

generating a direct financial return. NEWMAP should employ a three phased approach strategy which 

includes community investment, social investment and philanthropy. 

The potential benefit of NEWMAP social investments in the community will create significant 

opportunities for businesses, including enabling them to meet regulatory requirements, secure a 

social license to operate, improve reputation, attract talented employees, increase workforce 

engagement and develop new products and markets. The areas for social investment include 

education, health, disaster relief, environment, community welfare, housing, infrastructure & energy, 

sports & recreation, food and agriculture. 
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NEWMAP should work in conjunction with existing community NGOs/CBO in achieving the investment 

plan. This social investment plan is further delineated in the RAP developed in the framework of this 

subproject. 

 Identification of Stakeholders 

 
Generally, seven (7) broad categories of stakeholders were identified for this project based on the 
degree to which the project activities may affect or involve such persons or group of persons.  
The identification was based on the following considerations:  

i) Any persons or parties whose line of duties whether officially, socially, economically 
or culturally has direct or indirect bearing on any aspects of project activities. These parties 
may include individuals, groups, institutions or organizations that may be affected by the gully 
rehabilitation activities; and, 

ii) Any persons or parties whose specific interests in the project results from: (a) the 
project's benefit(s) to such persons; (b) potential changes that may occur to the routine 
activities of the persons due to the project; and, (c) the project activities that may cause 
damage or conflict for the persons. The identified persons or group of persons in this category 
will ultimately represent the project Affected Persons (PAPs) or Households (PAHs) 

The identified groups include:   

 Traditional Leaders (Village heads, District heads, Ward heads) 

 Religious leaders 

 Youth group Representatives 

 Women group Representatives 

 Project Affected Persons (PAPs) 

 People living along the corridors of the project 

 Vulnerable persons (widows, physically challenged and those PAPs along the corridor who had 
earlier suffered the impact of the flood by losing their assets). 

 Stakeholders Engagement Activities 

The stakeholders’ consultation started with different group discussions and a Public consultation held 
on the 31st of August 2019 with all the affected communities along and a second consultation on 20th 
of September with the PAPs. The consultations provided an opportunity to interact with the opinion 
leaders in the host communities and intimate them on the proposed project. A consultation with 
community and religious leaders was also held on 21st of August to clarify on envisaged impact on a 
burial ground within the project corridor. 

Consultation with identified vulnerable persons was approached on individual basis. Identified 
vulnerable PAPs were interviewed during census and inventory and their peculiar requests and 
concerns taken. These were later analysed by the consultant and form the basis for their 
recommendation for inclusion in the NEWMAP Livelihood Enhancement program. 

The stakeholders were pre-informed of the visits through the Palace Secretary via phone calls to the 
respective district heads who in turn passed the information to their subjects. 
 

The table below outlines the different consultations carried out and their dates. 
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Table 5: Consultation dates 

SN CONSULTATION DATE 

1 Project planning consultation with SPMU 17th August, 2019 

2 General Stakeholders Consultation 31st August, 2019 

4 Consultation with PAPs 20th September, 2019 

 

 Rights and Choices 

The information passed to stakeholders includes the project design, anticipated timeframe for project 
commencement, benefit and anticipated impact of the project to individual and the communities, and 
the possibility for the stakeholders to contribute to the project design, the right of PAPs to 
resettlement and compensation, right to seek redress through the Grievance Redress Mechanism 
(GRM) when they are aggrieved. In other words, the PAPs, specifically, were told that they have the 
opportunity to air their concerns and suggestions which will be incorporated to the project design and 
in implementation process. 

They were made aware of their rights, which include compensation for impacts and alternatives – 
even if they are willing to give up land, assets and or livelihood in the general public interest. They 
were informed that only those affected by the rehabilitation will be included in the resettlement 
compensation plan. 

 Summary of Consultations 

The tables below summarize the different consultations carried out during the preparation of this RAP. 
These included the consultations with the SPMU, Consultation with the Stakeholders and Consultation 
with the PAPs. The table outlines major issues discussed, Concerns raised by the stakeholders as well 
as responses provided by the consultant and/or SPMU. 

Table 6: Consultations with Katsina State NEWMAP 

Date 17/08/2019 

Venue Katsina State NEWMAP Office 

Attendance The Project Coordinator, Katsina State NEWMAP Management Staff and the RAP 
Consultant 

Language of 
Communication 

English 

Overview The meeting started with an opening prayer followed by a welcome address by 
the project coordinator of Katsina state NEWMAP. He welcomed the team and 
reminded the team on the purpose for the RAP project while expressing his 
desire for the assignment to be completed within the stipulated time. 
The project coordinator used the opportunity to enquire from the RAP team of 
their workplan and the number of days they intend to stay in each of the four 
(4) sites. 
He went further to request and update on the outcome of the reconnaissance 
exercise carried out by the consultant team. 
 

Response and 
Concerns from the 
NEWMAP Staff 

Some of the Management Staff also made some comment and suggestion as 
regarding the RAP Project. 
The Katsina state NEWMAP Engr. raised concern over the issue of some 

contractors using people’s land and houses which most of the times was not 
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Date 17/08/2019 

Venue Katsina State NEWMAP Office 

Attendance The Project Coordinator, Katsina State NEWMAP Management Staff and the RAP 
Consultant 

Language of 
Communication 

English 

captured and documented in the RAP report and at the long run create great 

conflict during project implementation. 

The Secretary on his part suggested that the RAP team should involve more 

enumerators so as to speed up the rate of the assignment. 

Response From the 
RAP Consultant. 

The RAP Consultant Technical team lead expressed his happiness over the warm 
reception, Comments and the suggestions made by the NEWMAP Management. 
He Further responded to the questions channelled to him by the PC on his team’s 
achievement so far. 
He explained that the team had visited the four (4) different Locations of the 
Project namely; Katsina, Funtua, Malumfashi and Jibia all in Katsina State to 
identify the project corridor and sensitivity of the area. Based on the Plan, the 
team intends to start with Funtua because of its envisaged high Impacts 
Compared to the other Locations. 
 
On the issue of contractors defying the RAP report and encroaching into people’s 
farms, land and houses, the RAP Consultant based on experience, explained to 
the Engr. that there is provision for demarcation and markings in each of the 
Assets to be affected and this will form a guide to the contractors on the approve 
corridor to operate within. However, in the event that the contractor goes 
against the provisions of the RAP, they will be held responsible and must 
compensate the affected person or persons 
 
The team lead also emphasized on the need to use a reasonable number of 
experts and enumerators so as to have a good and sound result at the end of the 
day as RAP is a project that needs not to be rushed, it is an exercise that requires 
monitoring. 
 
He also informed the SPMU that there is need to collaborate with the youth in 
the area and residents that can help the team as guides during the project. 
In his closing remarks, the RAP team lead promised to deliver the report within 
the shortest possible time. 
 

 

Table 7: General Consultation with Community 

Date 31/08/2019 

Purpose  General Stakeholder Consultations 

Venue Malumfashi Local Government Secretariat, Katsina State. 

Participation Vice Chairman, Galadima of Malumfashi, Katsina State NEWMAP 
Representatives, PAPs and the Rap Consultant. 

 Stakeholder  Details  
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1 The Vice 
Chairman, 
Katsina LGA 

The meeting started with an opening prayer by Malam Al’amin Isah. In 
his welcoming address, the vice chairman Alhaji Ahmed Bala highlighted 
the importance of the project to the community and the state at large, 
there by calling the attention of the community to fully support and co-
operate with the Rap Consultant and accord them with all the necessary 
information they need before and during the period of their stay in the 
community. 
The vice chairman wishes the RAP team a Successful RAP exercise in his 
community and assured the team of their readiness to support the 
exercise in all ramifications. 

2 The Social and 
Livelihood 
officer(Katsina 
state NEWMAP 
office) 

The Katsina state NEWMAP Social and Livelihood officer Hajiya Aisha M 

Yusuf started by thanking all the dignitaries for finding time to be part of 

the meeting. She highlighted the NEWMAP activities in the state and 

what the state government Intends to achieve through the project. 

She further went on to inform them that the State government have 

made available a total of 500 million naira in support of the project which 

includes to make sure that those that are impacted will be adequately 

compensated. 

The livelihood officer informed the gathering that the project is aimed at 

improving the lives of the people and also control the continuous 

lingering issues of flooding in the state. She pleaded with them also to be 

patient and support the team with all the information they need for a 

successful exercise as was done in other sites. 

Similarly, she assured the community that the projects Affected Persons 

(PAPs) will be fully Compensated before any civil work commence in the 

area. 

3 Assistant Social 
Development 
Expert 

The RAP Consultant Team Lead briefed the stakeholders on the NEWMAP 
project and the World Bank operational policies regarding the project. He 
enlightened the people on the various components of the project and 
reminded the community that the project is taking place in only the 
affected areas. The team will take inventory and census of the identified 
affected properties and persons which will be documented and send to 
the world bank. He advised them on the need to be present during the 
data capturing as that is the only way your details can be cross checked 
and captured. He also requested that they should co-operate with the 
enumerators and give them all the necessary information that will be 
required. The RAP consultant also informed them that after completion 
of the project, no one will be left worse than he/she was before the 
project, as the aim of the project is to improve the lives of the people not 
to worsen it. Grievance Redress Mechanism (GRM) would be put in place 
by the LGA and the State NEWMAP where they can forward their 
Complains. 
He went on to inform them that the cut-off date of the project in the 
community is 20th September, 2019 and that the field assignment will 
commence on 9th, September, 2019. Furthermore, he explained that the 
report will be disclosed publicly in their community, the State NEWMAP 
office and other places for the people to access. He appreciated their 
effort and solicited the support of the ward heads and residents toward 
a successful exercise  

4 PAPs Concerns CONCERNS REMARKS 

As there is no representation, 
what will happen if someone 

They can get a letter of 
identification from their 
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died and been captured before 
compensation? 
 
 
 
 
 
 
 

 
 
Is it compulsory for every PAP 
to obtain a means of 
identification? 
 
 
Her neighbour has travelled 
and her property will surely be 
affected, must she come back 
before the cut-off date? 
 

community leader with their 
signed passports. In Case of Death, 
the next of Kin of the deceased 
PAP will stand in for him/her. Or as 
agreed by the family if it is a family 
owned asset. However, for any 
other case, there has to be an 
authorization letter allowing the 
person to stand in for the PAP. 

It is important to avoid someone 
claiming another person’s asset 
and possibly compensation 

If she can, that will be appreciated 
however, in a situation where the 
person cannot, the assets will still 
be captured and valued but the 
socioeconomic information of the 
PAP may not be provided. The 
property will be captured under 
the owner. He/she does not need 
to get someone to stand in. 

 

Table 8: Cut-Off Date Meeting with PAPs 

Date 20/09/2019 

Venue Tinau Primary School Malumfashi, Katsina State. 

Participation The Magajin Gari, Katsina NEWMAP representatives, Other Religious and 
Traditional leaders, RAP team and the Project Affected Persons. 

 Stakeholders Details  

1 The Social and 
Livelihood officer 
(Katsina state 
NEWMAP office) 

The social and livelihood officer, Katsina state NEWMAP Hajiya Aisha M 
Yusuf give thanks to Almighty God for making it possible to see the 
beginning and end of the Rap exercise. The livelihood officer called on the 
people to always limit and manage their expectations as the state 
government borrowed money not to share it but rather embark on a project 
that will enhance and better the lives of its citizens, as such they should not 
see the project as a means of enriching themselves. Grievance Redress 
Committee will also be put in place to ensure the smooth running of the 
project as the committee comprises men and women of good character 
who will listen to all complains that could be channel to them. Those who 
are not affected during the RAP exercise but are impacted during the civil 
works will also be considered for compensation through investigation and 
recommendation of the GRC. She assured the PAPs that nobody will touch 
their asset or property unless they have been compensated Also that the 
PAPs will be given due notice when the work will commence. 
The livelihood officer bought to their notice that this project is shared 
among six (6) LG of the state which include Zango & Maiauduga in Daura 
which is more of Afforrestation (Tree Planting) to curtail erosion whereas 
Malumfashi, Funtua, Katsina and Jibiya are badly affected by flooding. 

2 The  RAP 
Consultant Team 
Lead 

The RAP team lead Consultant acknowledged the communities support, 
behaviour before, during and after the RAP exercise. He informed the 
gathering that the main purpose of the meeting is to round up the 
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Date 20/09/2019 

Venue Tinau Primary School Malumfashi, Katsina State. 

Participation The Magajin Gari, Katsina NEWMAP representatives, Other Religious and 
Traditional leaders, RAP team and the Project Affected Persons. 

assignment as agreed during the first meeting with the declaration of the 
cut-off date. 

The RAP consultant also brought to their noticed that all the data captured 
from the project affected persons (PAPs) will be documented in the RAP 
which will be disclosed publicly in the Community, State NEWMAP office, 
World Bank website and other places for the all to access. He also stated 
that the SPMU will visit them for verification in case of Omissions and 
corrections. 

He also informed them of the Grievance Redress Mechanism (GRM) which 
has been put in place by the State NEWMAP at the community, state and 
federal levels where they can channel their Complains as the need arises. 
He categorically advised them to always limit and manage their 
expectations so as not to take the project as an avenue to enrich 
themselves. 

He appreciated their effort and solicited for their continuous support and 
co-operation. 

5 PAPs Concerns 
and Responses 

Concerns Responses 

  For those that were earlier 
captured and were not able to 
make to the cut off meeting, what 
will be their fate 
 
 
 
 
 
 
Regarding the areas which are not 
part of the existing design, when 
will they be included? 
 

 
 
 

For those of us to have more than 
one property, how can you 
document it as we are only 
captured once? 

Those who could not make it to 
the Cut-off date meeting but have 
been capture, that wouldn’t be an 
issue so long as they were at tge 
initial consultation, are satisfied 
with the process and also have 
understanding that they can 
make use of the GRM if issues 
arise. 
 
The team will recommend for it to 
be included so as to have a 
sustainable project. The SLO 
stated that there is plan to include 
the sections and that design is 
already on going. 

 
The capturing is for socio-
economic survey. The assets 
identified will be calculated and 
the total sum paid the owner. 

 

Consultation with Women Group: The RAP Consultant team female member briefed the women 
group on the NEWMAP project and the World Bank operational policies regarding the project. She 
went ahead to explain the need for the women group to be consulted separately so as to get their 
views and concerns. she advised them on the need to accept the project and participate effectively 
during the RAP process. She also requested that they should co-operate with the enumerators and 
give them all the necessary information that will be required. She further informed them that after 
completion of the project, no one will be left worse than she was before the project, as the aim of the 
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project is to improve the lives of the people not to worsen it. Grievance Redress Mechanism (GRM) 
would be put in place by the NEWMAP SPMU where they can forward their Complains. 

The women were elated by the special consideration given to them by the team and expressed their 
appreciation. Their leader stated that they will give all support to the team for the success of the 
program. Their major concern was for the contractors to consider their children for employment as 
skilled and unskilled labour during the civil works. They further asked if there is a special package for 
the women in the project. 

The consultant informed them that the contractors are required to engage local labour during the civil 
works so long as they are qualified. This will help improve the livelihood of those engaged. She also 
stated that there is a livelihood enhancement program which will involve different groups including 
women. 

In conclusion, she thanked them for their welcoming spirit as well as their interest in the success of 
the project. 

Consultation with Youth Group: The RAP Consultant team lead briefed the youth members about the 
NEWMAP project and the World Bank operational policies applicable to the project. He further 
explained the need for the youth to be consulted separately so as to get their views and concerns as 
this may differ from what the elderly present. He advised them on the need to accept the project and 
participate effectively during the RAP process. He further informed them that after completion of the 
project, no one will be left worse than he/she was before the project, as the aim of the project is to 
improve the lives of the people not to worsen it. Grievance Redress Mechanism (GRM) would be put 
in place by the NEWMAP SPMU where they can forward their Complains. 

The major concern raised by the youths was on the involvement of the youth in the civil works during 
the implementation of the flood control project. They also expressed their concern on the possibility 
to also involve some of them in the supply of materials such as sand, cement, rod etc as it will help 
improve their livelihood. Finally, the youths also suggested that the contractors should also engage 
their youths in securing equipment in the area when they mobilize to site. 

In his response, the consultant informed them that the contractors are required to make use of 
unskilled local labour during implementation as well as skilled labour so far as they are qualified. 
Secondly, that the contractors will be directed to also make use of members on the community who 
have access to the materials needed for the construction work as this will also be more affordable 
than going outside the community. Finally, he agreed with the youths that security of the area lies in 
the hand of the members of the community first especially the youths and as part of the security 
measures put in place for the project, local security e.g. vigilante will be engaged by the contractors 
during implementation. 

In conclusion, he thanked them for their welcoming spirit as well as their interest in the success of the 
project. 

In General, the community and PAPs most especially, appreciated the effort of the state government 
and world bank for the intervention and pledged to give all support to the RAP team to ensure 
successful completion of their assignment. 
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CHAPTER FIVE: RELEVANT POLICY LEGAL AND REGULATORY FRAMEWORK 

 Introduction 

A number of national and international environmental guidelines are applicable to the operation of 
the NEWMAP. The policy and regulatory frameworks discussed in this section guided the preparation 
of this RAP. 

 The Resettlement Policy Framework (RPF) for the NEWMAP 

The Resettlement Policy Framework (RPF) was prepared as a guide to set out the general terms 
under which land acquisition/encroachment, and/or any form of involuntary displacement of 
persons from the land or right of way of the project can take place, to comply with the World 
Bank Operational Policy (OP 4.12 - Involuntary Resettlement). 

The RPF specified that during implementation stage and following the identification of sub- projects 
and sites for the developments, individual resettlement action plans should be prepared that must 
be consistent with the provisions of the RPF. It also provided a generic process for the preparation 
of resettlement plans. 

The RPF specified that in addressing impacts, resettlement plans must include measures to ensure 
that the displaced persons are: 

 Informed about their options and rights pertaining to resettlement; 

 Consulted on, offered choices among, and provided with technically and economically feasible 

resettlement alternatives; 

 Provided prompt and effective compensation at full replacement cost for losses of assets and 

access to livelihood attributable to the project; 

 Enabled to restore and preferably improve their living standards compared to the pre-

project condition. 

In the overall, a major objective of the RPF was to ensure that PAPs are meaningfully consulted, 
participated in the planning process and are adequately compensated to the extent that at least 
their pre-displacement incomes have been restored and in a fair and transparent process. 

The RPF specified that occupants who must be displaced will be moved at minimum cost and at 
short distance as possible. It also states that occupants who must be moved will be assisted 
physically by inclusion of preparatory site work in the works programme of the contractor and/or 
by payments to move shops and items of livelihoods to alternative locations. It also recommended 
the setting up of a dispute resolution mechanism that will address complaints and grievances that 
may emanate from the resettlement or compensation process. 

The preparation of this Resettlement plan is consistent with the guidelines and recommendations of 
the RPF of NEWMAP, which is also found to be in agreement with the guidelines of the World Bank 
OP 4.12. 
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 Relevant Nigeria Acts and Legislations 

 Land Use Act of 1978 and Resettlement Procedures 

The Land Use Act of 1978is the applicable law regarding ownership, transfer, acquisition and all such 
dealings on Land. The provisions of the Act vest every Parcel of Land in every State of the Federation 
in the Executive Governor of the State. He holds such parcel of land in trust for the people and 
government of the State. The Act categorized the land in a state to urban and non-urban or local 
areas. The administration of the urban land is vested in the Governor, while the latter is vested in the 
Local Government Councils. At any rate, all lands irrespective of the category belongs to the State 
while individuals only enjoy a right of occupancy as contained in the certificate of occupancy, or 
where the grants are “deemed”. 

Thus the Land Use Act is the key legislation that has direct relevance to resettlement and 
compensation in Nigeria. Relevant Sections of these laws with respect to land ownership and 
property rights, resettlement and compensation are summarized in this section. 

The Governor administers the land for the common good and benefits of all Nigerians. The law makes 
it lawful for the Governor to grant statutory rights of occupancy for all purposes; grant easements 
appurtenant to statutory rights of occupancy and to demand rent. The Statutory rights of Occupancy 
are for a definite time (the limit is 99 years) and may be granted subject to the terms of any 
contract made between the state Governor and the Holder. 

Local governments may grant customary rights of occupancy to land in any non-urban area to any 
person or organization for agricultural, residential, and other purposes, including grazing and other 
customary purposes ancillary to agricultural use.  But the limit of such grant is 500 hectares for 
agricultural purpose and 5,000 for grazing except with the consent of the Governor. The local 
Government, under the Act is allowed to enter, use and occupy for public purposes any land within 
its jurisdiction that does not fall within an area compulsorily acquired by the Government of the 
Federation or of relevant State; or subject to any laws relating to minerals or mineral oils. 

5.3.1.1 Requirements of the Land Use Act 

The State is required to establish an administrative system for the revocation of the rights of 
occupancy, and payment of compensation for the affected parties. So, the Land Use Act provides for 
the establishment of a Land Use and Allocation Committee in each State that determines disputes 
as to compensation payable for improvements on the land. (Section 2 (2) (c). 

In addition, each State is required to set up a Land Allocation Advisory Committee, to advise the Local 
Government on matters related to the management of land. The holder or occupier of such revoked 
land is to be entitled to the value of the unexhausted development as at the date of revocation. 
(Section 6) (5). Where land subject to customary right of Occupancy and used for agricultural 
purposes is revoked under the Land Use Act, the local government can allocate alternative land for 
the same purpose (section 6) (6). 

If local government refuses or neglects within a reasonable time to pay compensation to a holder or 
occupier, the Governor may proceed to effect assessment under section 29 and direct the Local 
Government to pay the amount of such compensation to the holder or occupier. (Section 6) (7). 

Where a right of occupancy is revoked on the ground either that the land is required by the Local, 
State or Federal Government for public purpose or for the extraction of building materials, the holder 
and the occupier shall be entitled to compensation for the value at the date of revocation of their 
unexhausted improvements. Unexhausted improvement has been defined by the Act as: anything of 
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any quality permanently attached to the land directly resulting from the expenditure of capital or 
labour by any occupier or any person acting on his behalf, and increasing the productive capacity the 
utility or the amenity thereof and includes buildings plantations of long-lived crops or trees, fencing 
walls, roads and irrigation or reclamation works, but does not include the result of ordinary cultivation 
other than growing produce. 

Developed Land is also defined in the under Section 50 (1) as follows: Land where there exists any 
physical improvement in the nature of road development services, water, electricity, drainage, 
building, structure or such improvements that may enhance the value of the land for industrial, 
agricultural or residential purposes. 

It follows from the foregoing that compensation is not payable on vacant land on which there 
exist no physical improvements resulting from the expenditure of capital or labour. The 
compensation payable is the estimated value of the unexhausted improvements at the date of 
revocation. 

Payment of such compensation to the holder and the occupier as suggested by the Act is confusing. 
Does it refer to holder in physical occupation of the land or two different persons entitled to 
compensation perhaps in equal shares? The correct view appears to follow from the general tenor 
of the Act. First, the presumption is more likely to be the owner of such unexhausted improvements. 
Secondly, the provision of section 6 (5) of the Act, which makes compensation payable to the 
holder and the occupier according to their respective interests, gives a pre-emptory directive as to 
who shall be entitled to what. 

Again the Act provides in section 30 that where there arises any dispute as to the amount of 
compensation calculated in accordance with the provisions of section 29, such dispute shall be 

referred to the appropriate Land Use and Allocation Committee. It is clear from section 47 (2) of the 

Act that no further appeal will lie from the decision of such a committee. If this is so, then the 
provision is not only retrospective but also conflicts with the fundamental principle of natural justice, 
which requires that a person shall not be a judge in his own cause. The Act must, in making this 
provision, have proceeded on the basis that the committee is a distinct body quite different from the 
Governor or the Local Government. It is submitted, however, that it will be difficult to persuade the 
public that this is so since the members of the committee are all appointees of the Governor. 

Where a right of occupancy is revoked for public purposes within the state of the Federation; or on 
the ground of requirement of the land for the extraction of building materials, the quantum of 
compensation shall be as follows: 

 In respect of the land, an amount equal to the rent, if any, paid by the occupier during the year in 
which the right of occupancy was revoked. 

 in respect of the building, installation or improvements therein, for the amount of the replacement 
cost of the building, installation or improvements to be assessed on the basis of prescribed method 
of assessment as determined by the appropriate officer less any depreciation, together with interest 
at the bank rate for delayed payment of compensation. With regards to reclamation works, the 
quantum of compensation is such cost as may be substantiated by documentary evidence and proof 
to the satisfaction of the appropriate officer. 

 in respect of crops on land, the quantum of compensation is an amount equal to the value as 
prescribed and determined by the appropriate officer. 

Where the right of occupancy revoked is in respect of a part of a larger portion of land, compensation 
shall be computed in respect of the whole land for an amount equal in rent, if any, paid by the 
occupier during the year in which the right of occupancy was revoked less a proportionate amount 
calculated in relation to the area not affected by the revocation; and any interest payable shall be 
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assessed and computed in the like manner. Where there is any building installation or improvement 
or crops on the portion revoked, the quantum of compensation shall follow as outlined above and 
any interest payable shall be computed in like manner. 

 Forestry Act 

This Act of 1958 provides for the preservation of forests and the setting up of forest reserves. It is an 

offence, punishable with up to 6 months imprisonment, to cut down trees over 2ft in girth or to set 

fire to the forest except under special circumstances. Nigeria is at present a wood deficit nation. In 

order to ameliorate the situation, the policy on forest resources management and sustainable use is 

aimed at achieving self-sufficiency in all aspects of forest production through the use of sound forest 

management techniques as well as the mobilization of human and material resources. The overall 

objectives of forest policy are to prevent further deforestation and to recreate forest cover, either for 

productive or for protective purposes, on already deforested fragile land. 

Specifically, the National Agricultural Policy of 1988 in which the Forestry Policy is subsumed, provides 

for: 

 Consolidation and expansion of the forest estate in Nigeria and its management for sustained yield. 

 Regeneration of the forests at rates higher than exploitation. 

 Conservation and protection of the environment viz: forest, soil, water, flora, fauna and the protection 

of the forest resources from fires, cattle grazers and illegal encroachment. 

 Development of Forestry industry through the harvesting and utilization of timber, its derivatives and 

the reduction of wastes. 

 Wildlife conservation, management and development through the creation and effective management 

of national parks, game reserves, tourist and recreational facilities, etc. 

 State Legislations 

The relevant state ministry is the Katsina State Ministry of Lands, Survey and Environment. Some of 
the functions of the State Ministry related to this RAP include taking up responsibility for all form of 
land policies within the state. It gives advices to the government on land tenure issues, and 
also manages government land and properties. The Ministry is also tasked with administrative rights 
to land use decree, urban development, city and town rejuvenation as well as environmental 
protection. 

 International Guidelines 

International Development Partners/Agencies such as World Bank and other financial organizations 
interested in development projects recognize highly possible economic and physical displacement 
especially in development that result in involuntary resettlement.  It is against this background that 
policies and guidelines have been set for managing such issues. 

The World Bank’s policy on involuntary resettlement will be applied in any sub-project of the 
NEWMAP that displaces people from land or productive resources due to land take. Where there is 
conflict between national legislation and World Bank Operational Policies, the latter policies shall 
prevail. Under the World Bank, the Operational Policy OP 4.12 addresses land acquisition and 
involuntary resettlement. The differences between the Land Use Act and the Bank’s OP 4.12 are 
mostly in the rehabilitation measures, which are neither proscribed nor mandated in the Act. It is 
noted that in the event of divergence between the two policies, the one that better serves the needs 
of the PAPs takes precedence. OP 4.12 of the Bank taking pre-eminence is justified due to the fact 
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that the world bank is financing the construction works which is anticipated to have some 
environmental and social risks and they expect that the guidelines developed by the bank to ensure 
environmental and social sustainability of projects financed by the bank is adhered to. This follows 
global best practice. 

 The World Bank Policy on Involuntary Resettlement (OP. 4.12) 

The Bank’s policy on Involuntary Resettlement advocates that where feasible, involuntary 
resettlement should be avoided or minimized. Resettlement shall be conceived and executed as a 
sustainable development program, where it is inevitable, providing sufficient investment resources 
to enable persons displaced by the project share in project benefit. 

Persons displaced shall be: 

i. Duly consulted and should have opportunity to participate in the planning and execution of 

the resettlement; 

ii. Compensated for their losses at full replacement cost prior to civil works; 

iii. Assisted with the move and supported during the transitional period in the resettlement 

site; 

iv. Assisted in their effort to improve their former living standards, income earning 

capacity and production levels or at least to restore them 

For the storm water Drainage Management Sites, which will also involve civil works, the World Bank 
required the preparation of a Resettlement Action Plan, which will guide in the execution of a 
sustainable resettlement or compensation process for all the Project Affected Persons(PAPs). 

The scoping exercise carried out by the consultant helped determine the resettlement instrument that 
best fit the project (ie RAP). This was determined by the level of physical and economic displacement 
as well as percentage of land that will be acquired as prescribed in OP 4.12.  

.  

 Comparison between Land Use Act and the World Bank’s OP4.12 on Compensation 

In this section a comparison is made between the World Bank policies (OP4.12) and the Nigerian 
Land Use Act. Whereas the law relating to land administration in Nigeria is wide and varied, 
entitlements for payment of compensation are essentially based on right of ownership. The Bank’s 
OP4.12 is fundamentally different from this and states that affected persons are entitled to some 
form of compensation whether or not they have legal title if they occupy the land by an 
announced cut -off date. 

The Nigeria Land Use Act and World Bank Safeguards Policy OP/BP 4.12 agree that compensation 
should be given to PAPs in the event of land acquisition and displacement of persons prior to the 
commencement of works. Thus all land to be acquired by the government for this project will be so 
acquired subject to the Laws of Nigeria and the Bank OP4.12. 

Table 9: Comparison of Nigerian land Use Act and World Bank OP4.12 on compensation 

Resettlement 

aspect  
Nigeria’s policy  OP 4.12  Addressing the gaps 

Land owners  Cash compensation 

based upon market 

value.   

Recommends  land-for-land 

compensation. Other compensation 

is at replacement cost.  

The eligible PAPs will be 

compensated on replacement cost. 
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Resettlement 

aspect  
Nigeria’s policy  OP 4.12  Addressing the gaps 

Land tenants  Entitled to 

compensation based 

upon the amount of 

rights they hold upon 

land.  

Are entitled to some form of 

compensation whatever the legal 

recognition of their occupancy.  

Those with legal right on the land 

are compensated and those without 

any form of rights on the land but 

affected by the project as of the cut 

of date are given a form of 

compensation based on impacts. 

Owners of 

“Nonpermanent” 

and “permanent” 

buildings  

Cash compensation 

based on market value.   

Entitled to in-kind compensation or 

cash compensation at full 

replacement cost including labor 

and relocation expenses, prior to 

displacement.  

Entitled to in-kind compensation or 

cash compensation at full 

replacement cost including labor 

and relocation expenses, prior to 

displacement. 

Encroachers and 

squatters. Illegal 

structures   

No compensations  Entitled to compensation for 

buildings, structures, 

 installations  and 

improvements and other assistance 

measures  

Entitled to compensation for 

buildings, structures, installations 

 and improvements and 

other assistance measures 

Consultation  Silent  Insists upon consultation and 

informed participation of all 

affected persons throughout 

resettlement process.  

Insists upon consultation and 

informed participation of all 

affected persons throughout 

resettlement process. 

Loss of 

Access/Rights of 

Way  

Silent  Provide assistance to offset the loss 

of such resources to a community  

Provide assistance to offset the loss 

of such resources to a community 

Livelihoods 

(Crops, Economic 

trees) 

  

Cash compensation 

based on government 

approved rate 

Compensation for loss of assets at 

full replacement cost and other 

assistance to improve or at least 

restore standards of living and 

livelihoods.  

Compensation for loss of assets at 

full replacement cost and other 

assistance to improve or at least 

restore standards of living and 

livelihoods. 

Livelihoods 

(Businesses) 

  

Silent  Compensation for loss of assets at 

full replacement cost and other 

assistance to improve or at least 

restore standards of living and 

livelihoods.  

Compensation for loss of assets at 

full replacement cost and other 

assistance to improve or at least 

restore standards of living and 

livelihoods. 

Communal 

resources  

Where land is owned 

by the community, 

compensation may be 

paid to the chief on 

behalf of the 

community or into a 

specially designated 

fund for the benefit of 

the community   

Where land is collectively owned, 

the project is to offer land-based 

compensation where feasible.  

Endeavour to offset the loss of 

communal resources through 

support for initiatives that enhance 

the productivity of the remaining 

resources, in-kind or cash 

compensation for loss of access, or 

provide access to alternative 

sources of the lost resource.  

Where land is collectively owned, 

the project is to offer land-based 

compensation where feasible  

Endeavour to offset the loss of 

communal resources through 

support for initiatives that enhance 

the productivity of the remaining 

resources, in-kind or cash 

compensation for loss of access, or 

provide access to alternative 

sources of the lost resource. 

Resettlement 

assistance  

Silent  Affected persons provided with 

assistance with movement, 

transition support and to re-

establish access to lost resources. 

Affected persons provided with 

assistance with movement, 

transition support and to re-

establish access to lost resources. 

Vulnerable 

groups  

Silent  Provide relocation assistance suited 

to the needs of each group of 

Provide relocation assistance suited 

to the needs of each group of 
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Resettlement 

aspect  
Nigeria’s policy  OP 4.12  Addressing the gaps 

displaced persons, with particular 

attention paid to the needs of the 

poor and the vulnerable.   

displaced persons, with particular 

attention paid to the needs of the 

poor and the vulnerable.   

Grievance  Land Use Act provides 

for establishment of a 

Land Use and 

Allocation Committee 

in each state to 

arbitrate 

compensation related 

disputes. Either party 

may seek judicial 

redress in the courts.    

Requires the elaborate design of 

multiple orders of grievance redress 

mechanism, which provides varied 

access to suit PAPs understanding 

and comfort for dispute resolution 

promptly in an impartial and 

transparent manner  

Requires the elaborate design of 

multiple orders of grievance redress 

mechanism, which provides varied 

access to suit PAPs understanding 

and comfort for dispute resolution 

promptly in an impartial and 

transparent manner. 

Recognizes judicial redress as the 

last option. 

 

 

This RAP will be aligned with the World Bank Operational Policy(OP4.12) on Involuntary Resettlement 

which indicate best practices for rehabilitation of livelihoods of people affected by the 

implementation of the project. This is so because they are involved in the funding of the project and 

also because their respective policies most fulfil the pro-poor objectives of the project, ensuring that 

the conditions of PAPs are preferably improved and at least restored to pre displacement levels as 

well as offers special considerations for vulnerable and landless PAP. 

 Conclusion Drawn from the Review of World Bank Policies on Involuntary Resettlement 

Review of the different policy guidelines of the World Bank (OP 4.12) shows that primarily, 
the World Bank agree that PAPs be compensated or assisted irrespective of legal status of PAPs to 
the land/or place they occupy. The key concern articulated in this policy is to ensure that PAPs are 
compensated or assisted including income restoration measures to ensure that they are not 
economically worse off relative to pre-project period. 

However, in the event of divergence between the two, the World Bank safeguard policy shall take 
precedence over Nigeria Land Use Act. 
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CHAPTER SIX: SOCIAL IMPACT COVERAGE OF THE PROPOSED PROJECT 

 RAP Scope and Impact Coverage 

This RAP covers the direct economic and social impacts that both result from component 1 activities 
and are caused by: 

a) The involuntary taking of land resulting in: (i) relocation or loss of shelter, (ii) loss of assets or 

access to assets or (iii)loss of income sources or means of livelihood, whether or not the 

affected persons must move to another location, or 

b) The involuntary restriction of access12 to legally designated parks and protected areas 

resulting in adverse impacts on the livelihoods of the displaced persons. 

c) Project activities resulting in involuntary resettlement that in the judgment of the Bank, are 

(i) directly and significantly related to the project, (ii) necessary to achieve project objectives 

as set forth in the project documents and, (iii) carried out, or planned to be carried out, 

contemporaneously with the project. 

 RAP Preparation Measures. 

The preparation of this RAP was guided by the RPF and includes measures to ensure that the PAPs are: 

 Informed about their options and rights pertaining to resettlement, 

 Consulted on, offered choices among, and provided with technically and economically feasible 
resettlement alternatives, 

 Provided prompt and effective compensation at full replacement cost13 for loss of assets14 
attributable directly to the project, 

 Offered support for a transition period based on reasonable estimate of the time15 likely 
needed to restore their livelihood and standards of living16. 

 Provided with development assistance in addition to compensation measures described in 
 paragraph 6(a) (iii) of the OP4.12, such as land preparation, credit facilities, training, or job 
 opportunities. 

 Inventory of Affected Assets/Structures in The Project Area  

There is likelihood that some temporary land acquisition may be required for the establishments of 
burrow pits or staging areas. This will be properly compensated for through the payment of adequate 

                                                           
12 For the purposes of this policy, involuntary restriction of access covers restrictions on the use of resources imposed on people living outside 
the park or protected area, or on those who continue living inside the park or protected area during and after project implementation. In cases 

where new parks and protected areas are created as part of the project, persons who lose shelter, land, or other assets are covered under para. 

3(a). Persons who lose shelter in existing parks and protected areas are also covered under para.3(a). 

13"Replacement cost" is the method of valuation of assets that helps determine the amount sufficient to replace lost assets and cover transaction 

costs. In applying this method of valuation, depreciation of structures and assets should not be taken into account (for a detailed definition of 

replacement cost, see Annex A, footnote 1). 

14 If the residual of the asset being taken is not economically viable, compensation and other resettlement assistance are provided as if the 

entire asset had been taken. 

15Reasonable time to restore livelihood and standards of living shall be determined in consultation with PAPs during the consultation process 

16 Such support could take the form of short-term jobs, subsistence support, salary maintenance or similar arrangements 
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lease. It is expected that such land will be adequately restored before reverting to the owner. A 
standalone ESMP prepared for the project will provide guidance on burrow pit restoration procedures. 

The Malumfashi Town storm water and drainage construction will generally be performed within the 
existing drainage route. A total of 190 PAPs will be impacted. This constitute 36 PAPS who will lose 
portion of their land, 6 PAPs losing business, 40 PAPs losing structures (buildings, fences and slab 
extensions), 56 PAPs Loosing cash crops and 42 PAPs losing economic trees. The summary of affected 
assets is shown in table 10. 

Table 10: Summary of Compensation for Loss of assets 

S/N Category Of Impact Number of PAPs 

1 Land17 36 

2 Structures 

 Buildings (Residential) 20 

 Fence/extensions 30 

 Soakaway/Septic tank 7 

3 Cash Crops 56 

4 Economic Trees and Vegetables 42 

5 Loss of Business (Shops) 6 

 

Table 11:List of Impacted Cash crops and Economic trees 

S/N Economic Trees Cash crops 

1 Banana Maize 

2 Neme Guinea corn 

3 Boaboa Sugarcane 

4 Moringa Okra 

5 Guava Soya bean 

6 Chideya Bitter leaf 

7 Orange Vegetable 

8 Pawpaw Cocoa yam 

9 Mango Tomatoes 

10 Durumi Melon 

11 Rhama Watermelon 

12 Sugarcane Cassava 

13 Plantain Millet  

14 Rimi Pepper 

15 Tamerine Beans  

16 Karipi  Potatoes 

17 Masquerade powder Cassava 

 

 Performance Indicator for Assessing Livelihood Restoration 

Performance indicators and monitoring are important in evaluating the progress and effectiveness of 
the resettlement plan as well as the income restoration measures. It is the responsibility of the 
monitoring and evaluation officer and Social Livelihood Officer of the PMU to design a schedule and 
budget for monitoring the implementation of the RAP which will begin before project implementation 

                                                           
17 3% of individual PAP land will be impacted 
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and continue through the life cycle of the project. The monitoring indicators, which provide the basics 
for requirement of RAP income restoration progress is discussed in details in Chapter fourteen. 

Positive results or improvement over the baseline conditions will be indicative of track record 
consistent with the objective of resettlement plan while performances below the baseline conditions 
indicate failure of the resettlement plan from meeting the desired objectives. In this case, Social 
Livelihood Officer is expected to report to the SPMU early and offer ways for 
improvement/modification of the restoration measures. 

For successful implementation of the resettlement plan, PAPs must be given prior orientation, perhaps 
during the training and enlightenment workshop and must be informed that there will be periodic 
monitoring of their activities. 
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CHAPTER SEVEN: PROPOSED RESETTLEMENT PLAN 

 Introduction 

This section presents in detail the proposed resettlement plan.it includes the Valuation method used 
for valuing affected assets, the entitlements due for PAPs as well as eligibility of PAPs. This section 
shall examine the methodology used in valuing losses to determine their replacement cost and 
description of the proposed type and level of compensation and resettlement assistance to be 
provided to PAPs as well as measures considered to achieve full replacement cost for lost assets. 
 

 Entitlement Matrix for the PAPs 

The matrix shows specific and applicable categories of PAPs under this project and types of losses as 
well as entitlement plan for PAPs.  The Entitlement matrix therefore, is the basis for compensation 
budget, resettlement and income restoration measures to be administered by the proponent. The 
subsequent section further provides explanation of the entitlement matrix under eligibility criteria for 
entitlements. 

 

Table 12:Entitlement Matrix Table for PAPs 

Type of Loss Entitled Person Description of Entitlement 

1. Permanent loss of land  

1.1 Cultivable/residential  

/commercial land  

 

1.1 (a)Legal owners of 

land 

(b)Occupancy/Heredit

ary  

(c)Tenant  

1.1 (a) Cash for land compensation is 

preferred priority at replacement value 

based on market rate plus 10% compulsory 

acquisition surcharge as second option  

(b) Compensation will be paid as plus a one- 

time lump sum grant for restoration of 

livelihood and assistance for relocation. 

(c) Relocation assistance will be provided  

2. Damage to land (such as 

abutting sub-project site)  

2.1. By excavation etc. 

from borrows for earth for 

construction.  

2.2 By severance of 

agricultural holding  

2.1. (a)Legal owner/s  

(b) Village/s or clan/s 

with customary 

ownership  

2.2. (a)Legal owner/s  

(b) Village/s or clan/s 

with customary 

ownership  

2. 1/2.2 (a) & (b) Restoration of land to pre-

construction condition or cash 

compensation at prevailing rates for 

restoration 

 

3. Loss of income and 

livelihood  

3.1. Cultivator 

occupying land  

3.1. Estimated net income for each lost 

cropping season, based on land record 

averages of crops and area planted in the 

previous four years  
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Type of Loss Entitled Person Description of Entitlement 

3.1. Temporary loss of 

access to land for 

cultivation  

3.2. Loss of agricultural 

crops, and fruit and wood 

trees.  

3.3 Loss of income by 

agricultural tenants 

because of loss of land they 

were cultivating  

 

3.2. (a) Owner/s of 

crops or trees. Includes 

crops trees owned by 

encroachers/squatters  

(b) /tenant  

3.3 Persons working on 

the affected lands  

 

3.2. (a) Cash compensation for loss of 

agricultural crops at current market value 

of mature crops, based on average 

production.  

Compensation for loss of fruit trees for 

average fruit production years to be 

computed at current market value.  

Compensation for loss of wood-trees at 

current market value of wood (timber or 

firewood, as the case may be).  

3.2. (b) Full compensation to tenants for 

loss of their crops/trees as per due share or 

agreement (verbal or written)  

  

a) Tree/perennial crops: Harvesting of the 

crops will be given a first priority but where 

harvesting is not possible, counting of the 

affected crops will be done in the presence 

of the owner. Computation of the costs will 

be done according to market rates  

b) Annual crops: Crops will be harvested by 

the owner and therefore no compensation 

will be paid for crops. Where crops cannot 

be harvested compensation at the market 

rate will be paid  

4. Permanent loss of 

Structures  

4.1 Residential and 

commercial structures  

4.1. (a)Owners of the 

structures whether or 

not the land on which 

the structure stands is 

legally occupied  

 

(b) Renters  

 

4.1. (a) Cash compensation for loss of built-

up structures at full replacement costs  

Owners of affected structures will be 

allowed to take/reuse their salvageable 

materials for rebuilding/rehabilitation of 

structure.  

In case of relocation, transfer allowance to 

cover cost of Shifting (transport plus 

loading/unloading) the effects and 
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Type of Loss Entitled Person Description of Entitlement 

materials will be paid on actual cost basis or 

on current market rates.  

(b) One-time cash assistance equivalent to 

4 months’ rent moving to alternate 

premise.  

Transfer allowance to cover cost of shifting 

(transport plus loading/unloading) personal 

effects paid on actual cost basis or on 

current market rates.  

4.2. Cultural, Religious, and 

community structures 

/facilities School, church, 

water channels, pathways, 

and other community 

structures/installations 

4.2.  

Community 

4.2. Complete rehabilitation/restoration by 

the Project; or, Cash compensation for 

restoring affected cultural/community 

structures and installations, to the 

recognized patron/custodian.  

5. Special provision for 

vulnerable PAPs  

5.1. Reestablishing and/or 

enhancing livelihood  

5.1 Women headed 

households, disabled 

or elderly persons and 

the landless  

5. Needs based special assistance to be 

provided either in cash or in kind.  

5.2 Change in Livelihood 

for women and other 

vulnerable PAPs that need 

to substitute their income 

because of adverse impact 

5.2. (a) Vulnerable 

PAPs, particularly 

Women enrolled in a 

vocational training 

facility  

5.2. (b) owner/s whose 

landholding has been 

reduced to less than 5 

acres 

5.2 (a) &(b). Restoration of livelihood 

(vocational training) and subsistence 

allowance at agreed rate per day for a total 

of 6 months while enrolled in a vocational 

training facility 

Unanticipated adverse 

impact due to project 

intervention or associated 

activity  

The Project team will deal with any unanticipated consequences of 

the Project during and after project implementation in the light and 

spirit of the principle of the entitlement matrix.  

  

 Valuation Methodology for Compensation  

The method of valuation has been communicated to and dialogued with the PAPs during consultations 
as presented as follow: 
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 Full Replacement Cost Method 

The Full Replacement Cost Method, which is used in estimating the value of the property/structure, is 
based on the assumption that the capital value of an existing development can be equated to the cost 
of reinstating the development on the same plot at the current labour, material and other incidental 
costs. The estimated value represents the cost of the property as if new. According to the RPF, it is 
important to ensure that before civil work commences, PAPs will be provided full replacement cost of 
lost structures and other impacted assets and are able to rebuild or replace their structures/assets 
without difficulties. The valuation estimates asset compensation rates based on full replacement 
without depreciation. 

 Valuation Methods for Categories of Impacted Assets 

 Valuation Method for Land 

In line with OP4.12 of the World Bank on involuntary resettlement as stated in the entitlement matrix, 
land for land entitlement is prescribed. In so doing, it is also important to take into cognizance the size 
of the land and location since these two variables are determinants of value of land property. The land 
to be acquired for this project are those that fall within the 15-23 meters along the drainage corridor 
and constitute 3.95% on the average of individual landholding. 

The Landed property along the project corridor as at the time of the assignment has reduced in value. 
This is as a result of the flood issue along the corridor. The cost for Land within the corridor was 
determined by considering the replacement cost of land within the project area while considering 
proximity to the flood plain and level of damage caused by the flood. This was placed at N300,000/Plot 
of Land (100sqm) based on the current market price in the project area. 

 Valuation Method for Other Assets and Structures  

Replacement cost’ is the method of valuation of assets that helps determine the amount sufficient 
to replace lost assets and cover transaction costs. In applying this method of valuation, depreciation 
of structures and assets should not be taken into account.  For losses that cannot easily be valued or 
compensated for in monetary terms (e.g., access to public services, customers, and suppliers; or to 
fishing, grazing, or forest areas), attempts were made to establish access to equivalent and culturally 
acceptable resources and earning opportunities. Where domestic law does not meet the standard of 
compensation at full replacement cost, compensation under domestic law is supplemented by the 
World Bank’s policy on involuntary resettlement to meet the full replacement cost principles. To 
assess damage and losses of economic assets identified, the Damage and Loss Assessment (DaLA) 
Methodology was adopted. DaLA is a flexible, comprehensive damage and loss assessment 
methodological tool presently used by the World Bank for the estimation of overall impacts. The tool 
which captures the full replace cost principle advanced by the World Bank OP4.12 provisions on 
involuntary resettlement. The DaLA Methodology bases its assessments on the overall economy of 
the affected country/project area. It uses the national/project location accounts and statistics as 
baseline data to assess damage and loss.  It also factors on the impact of disasters/projects on 
individual livelihoods and incomes to fully define the needs for recovery and reconstruction. 

The tool analyses three main aspects: 

a) Damage (direct impact) - impact on assets, stock, and property, valued at agreed replacement 

(not reconstruction) unit prices. The assessments consider the level of damage (whether an 

asset can be rehabilitated/repaired or has been destroyed). 

b) Losses (indirect impact) - flows that will be affected, such as reduced incomes, increased 

expenditures, etc. over the time period until the assets are recovered. These are quantified at 
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present value. The definition of the time period is critical. If the recovery takes longer than 

expected, losses might increase significantly. 

c) Economic effects (sometimes called secondary impacts) - fiscal impacts, implications for GDP 

growth, etc. This analysis can also be applied at sub-national/local levels. 

DaLA method was used to determine compensation for economic trees because of its robustness 
and advantage over the traditional method of assessing the cost of an economic tree. DaLA method 
states that market value of yield per tree for the current season (agricultural season) and cost of re-
planting and nursery should be used to determine the compensation rate for the economic tree while 
the Traditional Method equates the capital of the existing structure/ tree to the cost of reinstating 
the structure/ tree on the same type of plot at the current labour, material and other incident costs. 
Current Market value of asset within the project area was used to determine the compensation rate 
for Economic Trees and land. This was determined via market survey of land per square meter and 
the market prices of the affected Trees in the project areas. 
  
1. Structure/Building 
Assets valuation was carried out by utilizing the general principle adopted in the formulation of the 
compensation valuation that lost income and asset will be valued at their full replacement cost such 
that the PAPs should experience no net loss. This was conducted using the current market prices in 
this project area. Data captured during valuation of structures include structure type, Dimensions/ 
total floor area, type of doors, windows, roof type, walls, and foundations. 

Table 13: Market Survey for Building Materials carried out in Malumfashi building materials 

market on 9th September, 2019 (Source: Field Survey) 

S/N ITEMS UNIT UNIT COST (N) BULK COST (N) 

1 Cement  Kg 250.00/mud 2500.00 

2 Blocks 6” inch 120.00  

3  9” inch 150.00  

4 Mud Blocks inch 50.00  

5 Nails kg 150.00/kg  

6 Timbers 2x2 in/ft 400.00  

7 2x3 in/ft 400.00  

8 2x4 in/ft 800.00  

9 Sand  Cubic meter 2500.00/tractor  

10 Gravel  Cubic meter 500.00/barrow  

11 Zinc bundle 20000.00/20pcs  

12 Raffie Palm bundle   

13 Wooden window nos 500.00  

14 Metal Window nos 5000.00  

15 Wooden door nos 3000.00  

16 Metal door nos 25000.00  

17 Iron 8mm mm 800.00  

16 10mm mm 1200.00  

19 12mm mm 1800.00  

20 16mm  2500.00  
2. Fruit trees/Farm crops/Woodlots 

The Full Replacement Cost Method was used in estimating the value of the economic trees and crops 
based on market survey conducted within the project community and the resultant figure become the 
compensation value. The cost derivation table for cash crops and economic trees based on the market 
surveys as provided in Annex 2. A list of Impacted Crops and economic trees are presented below; 
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Current market values were derived from pricing these farm products in the local market. The results 
for market survey are provided in the table 14 below. 

Table 14:Market survey for Cash crops and Economic trees carried out in Malumfashi Market 

on 9th September, 2019 (Source: Field Survey) 
 ITEMS UNIT COST (N)/ (PER 

MUD)/BASKET (1.3Kg) 

COST PER BAG (70-

100kg) (N) 

NUMBER OF 

BAGS PER 

HECTARE 

1.  Maize 200.00 8000.00/bag 10 

2.  Cabbage 300.00 6000.00/bag 30bags 

3.  Millet  240.00 9600.00/bag 10 

4.  Beans 450.00 18000.00/bag 8 

5.  Guinea Corn 200.00 8000.00/bag 10 

6.  Soyabeans 550.00 22,000.00/bag 15 

7.  Tomatoes 300.00 2,500.00/bag 30basket 

8.  Moringa tree  4000.00/tree  

9.  Banana /Plantain  700/bunch  

10.  Rice  800.00 14000.00/bag 35 

11.  Orange   7000.00/bag  

12.  Baobab tree  8000.00/tree  

13.  Bitter Leaf  1000.00/tree  

14.  Potatoes   1000.00/bag  

15.  Pawpaw   250/head  

16.  Guava   6000.00/tree  

17.  Avocado pear  7800.00/tree  

18.  Benny Seed 150.00 4500.00/bag 15 

19.  Okra 100.00 1200.00/basket  

20.  Groundnut  250.00 11500.00/bag 20bags 

21.  Goruba tree (Doum 

Palm) 

 20000.00/tree  

22.  Watermelon  400.00 400.00/head 15baskets 

23.  Sugarcane   2500.00/20pcs  

24.  Sesame Seed 300.00 30000.00/bag 15 

25.  Chediya Tree  7000.00/tree  

26.  Lettuce 150.00 150.00/head 30bags 

27.  Cocoayam   6500.00/bag 40bags 

 
 
Loose of business income 
In calculating for loss of business income with all data available the methodology below can be 
adapted; 
BI = T x Q x V 
Where, 
BI= Business Inconveniences  
T- no of time (hours/days) operation are shut down 
Q- the quantity of goods normally produced or sold/unit time used in T 
V- the value of each unit of goods 
 
The above formula was employed considering that the construction activities will be carried out in 
segments along the project thereby reducing the number of days for loss of income. However, the 
maximum number of days of 7 was used in calculation to compensate for net profit. 
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 Entitlements and Eligibility 

The Resettlement Policy Framework (RPF) of NEWMAP provides guidelines and procedures for 
identifying eligible persons for compensation and various entitlements for varied categories. This 
section provides the definition of displaced persons and criteria for determining their eligibility for 
compensation and other resettlement assistance, including the cut-off date. 

The census carried out has enabled the project to identify potential PAPs to be affected by the project 
and who will be eligible for compensation and resettlement assistance. The PAPs who are residing or 
owning properties within the corridor of the proposed drain falls under the eligibility criteria of OP 
4.12 paragraph 15(a), (b) and (c) and shall be considered eligible for compensation and resettlement 
assistance under this RAP. 

The objective of the census was to identify and determine the number of Project Affected Persons 
(PAPs), impacts on their assets as a result of economic and physical displacement that are likely to be 
caused by component 1 activities. The census of PAPs started on 20th and concluded on the 29th of 
August, 2019 which marked the cut-off date. The outcome of the census and the socioeconomic 
exercises shows that a total of 314 Project Affected Persons (PAPs), made up of 298 males and 16 
females, will be impacted by component 1 activities. 

 Eligibility Criteria 

The eligibility criteria define the various categories of the displaced persons. PAPs who meet the 
following three eligibility criteria are eligibility for resettlement benefits:   

a) Persons holding legal title (or the equivalent in customary-law) to the land they occupy or use 

to derive their livelihood are entitled to full replacement compensation for their property and 

other resettlement assistance, 

b) Persons lacking title but with legal rights that can be ratified by recognized legal process, e.g. 

Heirs to an estate are entitled to full replacement compensation for their property and other 

resettlement assistance, 

c) Persons with no legal or legitimate claim to the land they occupy, or use are entitled to 

resettlement assistance. 

d) Persons owing cash crops are entitled to full replacement compensation for loss of agricultural 

crops at current market value of mature crops, based on average production.  

e) Persons owning fruit trees are entitled to full replacement compensation for loss of fruit trees 

for average fruit production years to be computed at current market value.  

f) Persons owning wood-trees are entitled to full replacement compensation for loss at current 

market value of wood (timber or firewood, as the case may be). 

Those having legitimate rights shall receive assistance to regularize their status and shall be treated 
just as those having legal rights.  

Persons having no legal rights to land under law may not be compensated for the land they occupy 
but they are entitled to compensation for other assets (e.g. housing) and to receive assistance. In 
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practice, this may mean that squatters and other non-legal occupants receive the same entitlement 
as those having legal rights. 

Tenants may be granted resettlement entitlements along with owners or they may be given a subsidy 
to find a new rental property. Entitlements shall include transitional support such as moving expenses, 
assistance with food and childcare during a move and other needed support. 

All PAPs irrespective of their status, whether they have formal titles, legal rights or not, squatters or 
otherwise encroaching illegally on land, are eligible for some kind of assistance if they occupied the 
project area before the cut-off date. All persons residing, conducting activities or earning income 
within these project affected areas on the last day of inventory of loss, which is the cut-off date (20th 
September, 2019) will be entitled to compensation and resettlement assistance. 

 Cut-Off Date 

The census cut-off date refers to the date of announcement of inventory of project affected items, 
upon which no new entrant or claimant or development is allowed or will be entertained as affected 
assets within the project area of influence. Any new development in the area after the cut-off date 
are not eligible for compensation and/or resettlement assistance. Similarly, fixed assets, fruit trees 
etc., established after the date of completion of the census will not be compensated. 

The cut-off date for being eligible for compensation and/ or resettlement assistance is 20th September, 
2019 which is the day the final field consultation with the PAPs was conducted.  PAPs and project 
community were duly informed about the significance of the cut-off date in the implementation of 
this RAP during the initial consultation with PAPs that was held on 31st of August, 2019. 

 Payment of Compensation 

Compensation under this RAP will be considered for land, assets or livelihoods.  The following 
principles should be followed for payment of compensation for lost assets 

 Compensation shall be paid prior to acquisition or displacement; 

 Compensation will be at full replacement cost; 

 Compensation for structures shall include: the full replacement cost of materials and labour 

required for reconstructing a building of similar surface and standing. 

 Compensate all the PAPs adequately for properties and income lost 

 Check and ensure that resettlement is built in as an upfront project cost to avoid inadequate 

compensation. 

In other words, the affected persons must be able to have their structure rebuilt in a different 
location using the compensation paid for the old structure if applicable. Depreciation will not be 
taken into account while calculating the cost of affected structures. 

The Compensation package will also include cost of moving, such as transport costs as well as any 
associated land titling or transfer fees. All payments or compensation and resettlement assistance 
shall be made in the forms as agreed with each PAP. Payment of compensation will be made by the 
NGO engaged by the SPMU. Compensation benefits shall be settled before the construction phase 
of the project. 

All Project Affected Persons would be restored to the status that is at the minimum commensurate 
to their pre-project status in accordance with the World Bank Policy on involuntary resettlement. 
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Owners of immovable structures will be paid compensation that will be based on assessed values of 
their properties and this shall be at the: 

 Full replacement cost of structure; and 

 Cost of agricultural crops/economic trees to be affected at full market price, inclusive of cost 

of tree value, replacement costs and cost of nurturing of tree for a period is reaches maturity 

and, payment of income loss till the tree reaches its pre-project production level. In addition 

to being guided by the market price and the relevant national law, the overall compensation 

for crops and economic trees will be guided by the provision of the World Bank Policy on 

involuntary resettlement. 

The NGO in conjunction with the SPMU will verify the correctness of each PAP as stated in the 
register. Payments will be made to all PAPs at a designated location within the project area 
(preferably the Palace of the district head) and adequate information will be made available to all 
affected persons before payment. Such information will include how the payment will be made and 
dates, etc. 

The procedure for delivery of compensation shall include: 

 Full payment of compensation carried out before possession of acquired sites formally 

making offers to affected persons and allowing persons to accept or reject offer, offer a 

counter claim and seek redress under the grievance procedures established 

 Implementation committee communicates the amount to be paid to the PAPs Transfer to 

individual accounts is the preferred and first mode of payment. SPMU shall make 

arrangements with  nearest bank to effect payments without any challenge to the PAPs. 

 Necessary document of payments to the affected persons should be presented to local 

land/Asset Valuation Committee from the local government and/or other independent 

witness of the affected person and leaders of the communities. 

 Proper receipts issued, and copies given to the affected person by the SPMU; 

 Comprehensive reports on payment made submitted for review by SPMU 
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CHAPTER EIGHT: BUDGET AND FINANCING PLAN 

 Budget and Financing Plan 

This section provides information on the estimated budget and sources of fund for the overall 
implementation of this RAPs. In budgeting, the following were taken into consideration: 

 Sufficient budget for resettlement, and its inclusion in the overall project budget.  

 Resettlement costs, if any, to be funded by the Katsina State Government and the mechanisms 

that will be established to ensure coordination of disbursements with the RAP and the project 

schedule.  

 Estimated budget, by cost and by item, for all resettlement costs including planning and 

implementation, management and administration, monitoring and evaluation, and 

contingencies. 

A detailed inventory of all affected assets and PAPs was carried out to give the basis for estimating the 
compensation costs. Information on the estimated budget for the overall implementation of this RAP 
and Source of funds are provided in this Section. 
 

 Financing Plan 

Compensation budget for this RAP implementation is to be fully funded by the Katsina State 
Government and shall be disbursed from the project counterpart fund account. Since Katsina 
NEWMAP, under the State Ministry of Environment (SMEnv) is the ones impacting livelihoods, it will 
be their responsibility to fund the RAP budget. Detail of compensation for each asset is found in Annex 
1. 
It is expected that implementation function will rest on the SPMU, but the budget and the entire RAP 
Report will however be subject to the clearance/approval by the World Bank, finalization of disclosure 
before disbursement or implementation can commence. Before any activity of component 1 is 
implemented, PAPs will need to be compensated in accordance with this RAP and the RPF. The overall 
funding for the preparation and implementation of this RAP shall be provided by the Katsina State. 
The funding for this RAP shall be deposited in a separate account dedicated for payment of 
compensations and resettlement assistance. Separate financial record shall be kept, and the record 
shall show payments by line items as stated in the RAP budget. 
 

 RAP Budget 

The estimated cost for implementation of the RAP is Thirty-Four Million, Five Hundred and Eight 
Thousand, Four Hundred and Seventy-Seven Naira Twenty-Six Kobo Only (N34,508,477.26) as shown 
in the Table 15.  
 
This sum is expected to cover compensation of assets affected and additional mitigations for livelihood 
restoration measures, consultations, coordination of mitigations, grievance management, logistics 
and compensation commission. In addition, 20% and 10% of the compensation has been provided for 
Operation cost and contingencies such as inflation respectively that shall be allowed and added to the 
current budget.  
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Table 15:Budget Estimate for RAP Implementing 

Item Indicative Costing in 
Naira (N) 

Compensation and 
Resettlement Assistance 

Land     6,039,160.00  

Structures   9,956,060.00  

Cash Crops      7,215,304.97  

 Economic Trees and Vegetables18     4,794,000.00 

 Loss of Business 185,000.00 

Sub total 28,189,524.78  

Capacity Building &Training/institutional strengthening 2,000,000.00 

Additional Mitigation  GRM Management/Implementation 200,000.00 

Consultations  300,000.00 

 Disclosure 1000,000.00 

Contingency (10% of RAP compensation budget) 2,818,952.48 

Sub total 6,318,952.48 

GRAND TOTAL 34,508,477.26 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

  

                                                           
18 Allow time for annual/seasonal crop owners to harvest their crops cost will go down 
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CHAPTER NINE: INSTITUTIONAL ARRANGEMENTS- ROLES AND RESPONSIBILITIES 

 Introduction 

This RAP recognizes the cross-ministerial and cross-state coordination and collaboration of the many 
Federal and State Ministries, Departments and Agencies (MDAs) as well as local governments and 
communities involved in the NEWMAP. This brought about the development of institutional 
arrangements amongst public agencies with local communities and PAPs with a view to ensuring good 
project management. The implementation of this RAP shall require close collaboration among all the 
stakeholders with a properly constituted structure for administration which shall be agreed by all 
parties from the onset. The roles and responsibilities of the participating parties in collaborative 
efforts are well outlined. 

The major institutions that are involved in this resettlement process are the Edo State Ministry of 
Environment and Sustainability, the World Bank, and the Resettlement Implementation Committee 
(RIC)/NGO. 

 Institutional Arrangement 

The roles and responsibilities of the institutions regarding Resettlement Implementation and 
Grievance redress is summarized below. 

 The Financier 

World Bank 

• Maintains an oversight role to ensure compliance with the safeguards policies, review and 

provide clearance and approval for the RAP. 

• Conduct regular supervision for satisfactory RAP implementation, fulfilment of community 

liaison and provide support role throughout the project implementation, and monitor the 

progress of the project construction. 

• Recommend additional measures for strengthening the management framework and 

implementation performance. 

• In case the WB considers the implementation to be not acceptable and no improvements can 

be expected, it will require that institutional capacity building measures be taken to 

strengthen the SPMU 

 Federal Level 

Federal Ministry of Environment-EA Department (FMEnv) 

• Lead coordinating agency and hosts the Federal Project Management Unit (FPMU). 

• FPMU 

• Review and issue out circular for disclosure of RAP 

• Certification 

Federal Project Management Unit (FPMU) 

• Provides an oversight and advisory role in overall project management including resettlement 

planning and implementation 

• Establishes and maintains the project management systems 
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• reinforce the State level structures 

• Supervises through missions 

 State Level 

State Project Management Unit (SPMU) 

The SPMU, as the implementing authority, headed by Project Coordinator (PC) & Authorized to take 
decision on financial matters within the provided budget, has the mandate to: 

• Develop and implement RAPs and other safeguard instruments. 

• Drives activities of procurement, capacity building, service-provider mobilization, and 

monitoring and coordinating the many participating MDAs at State and Local Government 

levels. 

• Study in detail the RAP, and based on the review of the RAP prepare a detailed action plan 

and time table for the day to day RAP implementation; 

• Organize the necessary training and capacity building measures for the unit itself and for other 

partner organizations and committees; 

• Establish all local level institutions and committees which will participate in the 

implementation of the RAP and provide them with the necessary training and capacity 

building measures; 

• Coordinates and undertake compensation activities in accordance with the principles and 

procedures specified in the RAP 

• Implement the income restoration and social development programs and project in 

accordance with the principles and procedures specified in the RAP; 

• Ensure the systematic undertaking of monitoring, review and evaluation of the RAP in 

accordance with the framework and guidelines provided in the RAP and store the data and 

information collected in a database; 

• Based on the findings of the monitoring and review take corrective actions and submit 

monitoring and review reports to the relevant higher bodies for timely corrective measure. 

• Facilitate the discussion between PAPs and communities regarding compensation for land 

acquired for the projects; 

• Implement the RAP including their involvement to redress complaints and internal 

monitoring. 

• Cooperate through a Steering Committee that provides guidance to the technical aspects of 

all project activities; 

• Maintain and manage all funds effectively and efficiently for the projects 

• Organize the necessary orientation and training for SPMU officials so that they can carry out 

consultations with communities, support communities in carrying out RAPs and implement 

the payment of compensation and other measures (relocation and rehabilitation entitlement) 

to PAPs in a timely manner; 

• Ensure that progress reports are submitted to the World Bank regularly 

SPMU Livelihood Safeguard Officer 

• Initiate Implementation of Resettlement Action Plan (whenever the project involves 

displacement of homes or businesses) or land acquisition of any kind). 

• Review and approve Contractor’s Implementation Plan for the social impact measures as per 

the RAP 
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• Liaise with the Contractors and the SPMU on implementation of the RAP 

• Coordinate on behalf of SPMU day to day activities with the relevant line departments and 

oversee the implementation of RAP instrument, prepare compliance reports with statutory 

requirements, etc. 

• Monitor and supervise regularly the implementation of RAP 

• Observe payment of Compensation to PAPs. 

• Identify and liaise with all relevant Stakeholders pre and post Project implementation. 

• Sensitization of and Consultations with relevant Stakeholders during and after (where 

necessary) Project Implementation. 

• Charged with the responsibility of safeguard requirements and ensuring the sustainability of 

project. 

SPMU Engineer 

• Provide technical support 

Monitoring & Evaluation Officer/Consultant 

• Develop the monitoring and evaluation protocol 

• Conduct monitoring of RAP implementation activities. 

• Provide early alert to redress any potential problems. 

• Monitor target achievements and slippages. 

NEWMAP Technical Officer 

• Acts as a link between the SPMU and the LGA; 

• Sits at the LGA where the site intervention is taking place. 

Resettlement Implementation Committee (RIC) 

To ensure a broad representation with the intent of minimizing any conflict, it is recommended that a 
Resettlement Implementation Committee (RIC) be set up and members be drawn from amongst the 
following: 

• Affected Local Government Chairman as Chairman 

• Physical Planning /land officer and forester 

• Representative of affected Communities, 

• PAPs represented by local trade /Union leaders 

• Coordinated by the SPMU (Social Safeguards Officer, Project Accountant, Communications 

Officer and Project Engineer).. 

• Rep of the Site Committees 

Their roles shall include; 

• Carry out meeting with each PAPs. 

• Provide all necessary information to the PAPs regarding guidance value and basis for 

calculation of prices offered. 

• Negotiate and firm up the final consent price. 

• Intimate the decision for payment of compensation to the PAPs 

• Ensure the Implementation of the RAP without any conflict 
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• Establish dialogue with the affected persons and ensure that the concerns and suggestions 

are referred to SPMU for appropriate response and management 

• All members of RIC must be people who are knowledgeable in the use of local mechanism to 

settle grievances and who can ensure equity across cases and also be in position to know and 

eliminate nuisance claims and satisfy legitimate claimants at low cost 

Roles and Responsibilities of the Grievance Redress Committee 

The following are the roles and responsibilities expected to be executed by the members of the GRC; 

• Receiving, acknowledging, evaluating, and analyzing the complaint; 

• Assessment of alternative solution for the issues; 

• Recording the grievances; 

• Consultation with the affected and relevant communities; 

• Choosing of the best solution; 

• Resolving issues through mediation; 

• Informing back complainant from the decision taken; 

• Follow-up/implement; and 

• Report (number and category of cases, districts, provinces, position, gender and outcome of 
complaints (rejected/resolved) 

 Local Level 

Local Government 

• Coordinates activities at local level during the preparation and implementation of RAPs such 

as activities for determining the cut-off date and for actually implementing the resettlement, 

and for handling any grievances and complaints. 

• Responsible for the appraisal of properties affected by the project. 

• Provide additional resettlement area and amenities if the designated locations are not 

adequate. 

• Engage and encourage carrying out comprehensive and practical awareness campaign for the 

proposed project, amongst the various relevant grass roots interest groups. 

• Appoint a suitable Desk Officer for RAP information management 

• Participating in sensitization of all communities 

• Participate in resolving grievances; 

• Monitor implementation of projects and activities of Operational Officers; 

• Liaises with State PMU 

• Convenes and helps mobilise affected communities within and across targeted sub-

catchments 

• Oversees community facilitators 

• O&M oversight of works 

• Participates in site-committees 
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Technical Officer in Local Government Areas 

• Act as liaison to SPMU, MDAs and other organisations working with communities. 

• Provide senior technical skill-set and advisory services to communities and LGAs. 

• Convene affected and directly participating communities (liaising with neighbouring LGAs as 

needed). 

• Closely interact with community stakeholders and the community facilitators. 

• Support site monitoring. 

 Community Level 

Site Committees/ Community Associations 

• Project site oversight. 
• Identifies erosion problems and helps select and monitor solutions. 

• Selects livelihood opportunities. 

• Oversee physical works. 

• Participate in site monitoring. 

• Cooperate with neighbouring communities and LGAs as needed for trans-boundary sub-

catchments. 

Traditional Authority 

• Support in the identification of the right PAPs 

• Assist in resolving grievances of PAPs 

• Ensures that social values are not interfered with. 

Project Affected Persons 

• Receive compensation and move away from impact areas promptly 

• Coordinate with the survey team/Resettlement Committee in carefully checking and signing 

off their affected lands and other assets as well as their entitlements; 

• Make themselves available during census and participation in implementation; 

• Provide feedback on improving the quality of the RAP and suggesting solutions for 

• its effective implementation and 

• Submit concerns through the right grievance redress channel 

CBOs/CSOs 

• Assist in resolving grievances of PAPs 

• Support and assist in the mobilization of the various relevant grass roots interest groups. 

• May have complaints that need to be resolved in the execution of the project with a view to 

avoiding conflicts and grievances. 

• Serve as witness in compensation process and Monitoring and Evaluation 

 Others 

Contractors 

• Comply with relevant contract clauses on resettlement issues 

• Establish good community relations; 
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• Train the workforce, and avoid any form of discrimination in terms of gender, religion or tribe; 

• As much as possible employ the workforce from the project catchment area, and also make 

procurement therein; 

• Try to provide local infrastructure and services in the course of executing the project; 

• Ensure that workers and site staff are sensitive to the customs and way of life of the 

communities. 

• Promptly repair any damage to utility services or infrastructure of the community in 

implementation of the project.  
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CHAPTER TEN: TIMELINE OF EVENTS 

 Introduction 

The schedule for the implementation of activities must be agreed by the Resettlement Committee, 
the PAPs and State Project Management Unit (SPMU). These include the target dates for start and 
completion of all compensation payment before commencement of construction work. 

 Resettlement Preparation, Implementation, Monitoring and Linkages to Civil Works 

Before any civil work commences, PAPs must have received full compensation/resettled in 
accordance with the entitlement matrix/budget plan established in this RAP. Only after the RAP has 
been implemented will the SPMU or their contractor mobilize to the sites for civil works activities. 
The major component tasks for the RAP are outlined in Table 16. 

 

Table 16:Show the Indicative Timetable for Implementing the RAP 

S/N Activities Timelines 

1. Cut Off Date September 20, 2019 

2 Consultations August 30th and 
September 9th and 
20th, 2019 

3 Submission of Draft RAP Report October 28, 2019 

4 Review of Draft  Final RAP report November 11, 2019 

5 Finalization of RAP Report November 25, 2019 

6 Clearance of RAP Report April 18, 2020 

7 Public Display  & Advertisement in the Country April 27 , 2020 

8 Disclosure in the World Bank website April 28, 2020 

9 Field verification and validation of claims May 4, 2020 

10 Sensitization of PAPs and Capacity Building/Training May 8, 2020 

11 Payment of compensation and in-kind assistance to vulnerable 
persons 

May 11, 2020 

12 Compensation and resettlement assistance completion 
exercises 

May 16, 2020 

13 Submission of compensation and resettlement assistance 
completion report to the FPMU and the Bank 

May 22, 2020 

14 Commencement of Civil works upon completion report 
acceptance 

June 1, 2020 

15 RAP Implementation Monitoring/GRM June, 2020 

 

 Training and Capacity Needs 

The implementation of this RAP shall require that personnel and stakeholders possess the appropriate 
capacity. During the public consultation, capacity assessment of the PAPs and community 
representatives were assessed in the area of community conflict/Grievance Redress and RAP process. 
The effective functioning of the above mentioned is compromised by limited knowledge on the RAP 
process. Thus, knowledge barriers include: Limited knowledge on the principles of Resettlement 
Action Plan, Monitoring &Evaluation of RAP Implementation, Conflict Management and Resolution in 
RAP implementation as well as RAPs implementation and monitoring. This capacity building plan has 
been taken into consideration in table 17 below 
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Table 17: Shows the Training Needs for the Responsible Institutions 

Duration Item  Module  Who to Train  Resources Estimated 
Amount  

1 Day Involuntary 
Resettlement 
and 
Rehabilitation 
Protocol 

Principles of 
Resettlement Action 
Plan  
Monitoring & 
Evaluation of 
RAP/RAP 
Implementation 
Public Involvement 
and Consultation in 
RAP  

SPMU Full text of 
OP 4.12 for 
each 
participant  
PowerPoint 
Presentation 
Associated 
Handouts 

N1,000,000 

1 Day Grievance 
Redress 
Mechanism 

Conflict 
Management and 
Resolution in RAP  

SPMU, members 
of Resettlement 
and Grievance 
Redress 
Committees 
 

PowerPoint 
Presentation  
Associated 
Handouts 
 

N500,000  

 1 Day Basics of 
Livelihood 
Restoration 

Cash Management 
and Monitoring  
Book keeping and 
Record Management  
Investment Decision 
making  

N500,000 

                                                                                                                                              TOTAL: N2,000,000  

 

 Disclosure of RAP 

This RAP has been prepared in consultation with the Katsina State NEWMAP and in conjunction with 
the project community. Following completion of this RAP, this RAP shall be submitted through the 
Katsina NEWMAP SPMU for the review and clearance by the World Bank, upon which it will be 
disclosed at the National and local levels by the SPMU, and this process shall include display at the 
FMEnv in Abuja and at the World Bank website, to ensure compliance with relevant legislations and 
OP4.12.  The document shall also be disclosed at community level particularly in the community center 
and/or Community Leader’s Palace. 

The final version of the RAP at the evidence of the in-country disclosure should be provided to the 
World Bank for disclosure on the World Bank website to ensure compliance with relevant legislation 
and OP 4.12. 
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CHAPTER ELEVEN: MONITORING AND EVALUATION 

 Introduction 

Impacts mitigation measures reflected in the RAP need to be monitored very closely.   Monitoring is 
required in order to ensure: i) compensation and resettlement assistances are delivered on promptly, 
ii) GRM is functional and disputes are resolved efficiently and, contractor(s) are in full compliance with 
safeguard requirement and are within the defined RoW.  Implementation of this RAP shall be regularly 
supervised and monitored by the Social Safeguard Officer in coordination with M&E Officer of the 
SPMU. The findings will be recorded in quarterly reports to be furnished to the FPMU and the World 
Bank. There will be two levels of monitoring; namely internal monitoring and external monitoring. 
Under internal monitoring the SPMU M&E officer will lead the task for the SPMU M&E Unit while an 
external monitoring and evaluation officer will be engaged periodically 

  Internal Monitoring 

The social safeguard unit of the SPMU will perform periodic monitoring of all resettlement activities 
in the Unit's portfolio. The SPMU will consult and coordinate with the appropriate Federal and State 
agencies (e.g., FMEnv, SEPA) on social monitoring. The SPMU Safeguard section will report at least 
quarterly on the: implementation schedule, delivery and usage of any resettlement compensation, 
extent of community involvement and efficiency of resettlement agencies in fulfilling their obligations. 

 External/Independent Monitoring 

The State Project Implementation Units (SPMU) will engage an independent firm or organization to 
conduct periodic external assessments of resettlement progress. The State agencies will develop a 
detailed monitoring work plan for the terms of reference, based on the resettlement plan submitted 
to and approved by the World Bank.  The various State Agencies will select a firm with extensive 
experience in social survey and resettlement monitoring for this work.  The SPMU will review and 
approve the questionnaires and inventory forms developed by the consultant, as well as the research 
methods, analytic techniques, and reporting formats proposed by the consultant. The aim of this 
independent monitoring is to provide verification of key concerns in resettlement, such as compliance 
with resettlement policies, implementation progress, the extent of effective consultation and 
participation of local populations, and the direction and extent of changes of income and livelihood 
among displaced persons.  Careful attention to monitoring matters such as these will help ensure 
equitable benefits for every displaced person. 

  Monitoring Indicators 

In-house monitoring may need to be supplemented by independent external monitors to ensure 
complete and objective information. Thus, the project has developed an extensive M&E system that 
includes:  
i. Internal monitoring, in particular reporting by government officials and field consultants, 
 community participatory monitoring;  
ii. External monitoring, with NGOs and journalists providing independent monitoring; and  
iii. Impact evaluation. 
Table 18 indicates some specific variables to monitor routinely in the course of implementation. 
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Table 18:Monitoring Indicators 

Indicator Variable 

Consultation  
Consultation and  
Reach out 

Number of people reached or accessing Information, Information requests, issues 
raised etc 
Number of local CBOs participating  

Compensation and 
reestablishment PAPs 
 

Physical Progress of compensation and assistance 
Number of PAPs affected (buildings, land, trees, crops) 
Number of PAPs compensated by type of loss 
Amount compensated by type and owner 
Number of replacement asset recovered  
Compensation disbursement to the correct parties; 

Socio-economic 
Changes 

Level of income and standard of living of the PAPs  
No of income restored, improved or declined from the pre-displacement levels; 

Training Number of SPMU and RAP committee members trained 

Grievance redress 
mechanism  

No. of cases referred to GRC  
No. of cases settled by GRC  
No. of cases pending with GRC  
Average time taken for settlement of cases  
No. of GRC meetings  
No. of PAPs moved court  
No. of pending cases with the court  
No. of cases settled by the court  

Overall Management  Effectiveness of compensation delivery system 
Timely disbursement of compensation; 
Census and asset verification/quantification procedures in place 
Co-ordination between local community structures, PAPs and SPMU 
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CHAPTER TWELVE:  GRIEVANCE REDRESS MECHANISMS 

 Introduction 

The likelihood of dispute is much reduced because the few affected persons due to the road 
rehabilitation project have been greatly consulted. 

Nevertheless, in the event that grievances arise this redress mechanism has been prepared. Already, 
the affected persons have been helped to appreciate that there are provisions for addressing any 
complaints or grievances. The grievance procedure will further be made available to the affected 
person through project implementation. 

The major grievances that might require mitigation include:  

 Dispute between contractors and the stakeholders; 

 Dispute between contractors and the host community; 

 Losses not identified correctly; 

 Inadequate assistance; 

 Dispute about ownership; 

 Delay in disbursement of assistance and improper distribution of assistance; 

 PAPs not listed;  

 Grievance Redress Process 

There is no ideal model or one-size-fits-all approach to grievance resolution. The best solutions to 
conflicts are generally achieved through localized mechanisms that take account of the specific issues, 
cultural context, local customs, and project conditions and scale. 

In its simplest form, grievance mechanisms can be broken down into the following primary 
components:  

• Receiving and registering a complaint. 

• Acknowledge grievance 

• Screening and assessing the complaint. 

• Formulating a response. 

• Selecting a resolution approach. 

• Implementing the approach. 

• Announcing the result. 

• Tracking and evaluating the results. 

• Learning from the experience and communicate back to all parties involved. 

• Preparing a timely report to management on the nature and resolution of grievances. 

The best solutions to conflicts are generally achieved through localized mechanisms that take account 
of the specific issues, cultural context, local customs, and project conditions and scale. For the storm 
water and drainage control project, all the grievances will be channelled via the Resettlement and 
Compensation Committee (RCC) for each sub project at the sector level.  

For NEWMAP Additional Financing, it is recognized that the formal legal mechanisms for grievance 
redress tend to be lengthy and acrimonious procedures, and thus an informal grievance redress 
mechanism through the SPMU Safeguard Units will be established. This unit will work with a 
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committee comprising administrative head of local governments; community/village chiefs, 
NGOs/CBOs and other relevant Government organs that will be set-up to address complaints. 

Three levels of grievance redress channels have been identified and will be operationalised for the 
storm water and drainage control project: 

 First Level GRM: RCC at the Site/Community Level: 

Complaints regarding project implementation and activities arising from the project area shall be 
channeled to the Village head, who shall convene the RCC committee at that level to review and 
address the complaint.  The underlying merit is that the community has proven a notable channel for 
conflict resolution in the project area. The Village head shall head this committee while membership 
of the committee will consist of those outlined in the table below; 

 

Table 19:Membership of Community Level RCC 

S/
N 

Membership No of Persons Designation 

1 Community Leader 1 CHAIRMAN 

2 1 Representative from CBOs and 2 for FBOs 3 MEMBERS 

3 Representative from Ministry of Land and 
Survey 

1 MEMBER 

4 Representative Community development 
Unit (LGA) 

1 MEMBER 

5 Representative from social welfare office 1 MEMBER 

6 Environmental Officer (SPMU) 
  

7 Representative from Focal NGO 1 MEMBER 

8 Social and Livelihood Officer  (SPMU) 1 SECRETATR
Y 

9 2 Representatives of PAPs (male and Female) 2 MEMBERS 

This committee will be expected to report to the SPMU. In addition, complaint box will be placed in 
the Community leader’s palace, where complaints from PAPs can be dropped without hinderance. The 
complaints are received (in written, verbal or electronic form) at various points at Community Level. 
These points may include one or more of the following; 

a) Complaint box 

b) Mobile application (WhatsApp, Telegram) Complaint line 

c) Toll-free/hot lines 

The various points of receiving complaints at the provincial level would be as follows:  
a) Respective LGAs;   

b) Community Town hall 

c) Designated spots along the road 

d) Traditional Ruler’s Palace   

e) SLO (SPMU) 

After registering the complaint in the Grievance Redressal Registration and Monitoring Sheet, the 
Chairman of the community level RCC would study the complaint made in detail and issue an 
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acknowledgement letter within five working days, including an outline of the complaint review and 
appeal process. A written response shall be issued within two weeks. The Community level RCC shall 
coordinate a meeting with the aggrieved party to address such issues. The deliberations of the 
meetings and decisions taken are recorded. 

The resolution at the first tier will be normally done within 14 working days and notified to the 
concerned through a disclosure form. Should the Grievance not be solved within this period, this 
would be referred to the next level of Grievance Redressal. However, if the social safeguard officer 
feels that adequate solutions are being worked out and it would require a few more days for actions 
to be taken, he can decide on retaining the issue at the first level by informing the complainant 
accordingly. However, if the complainant requests for an immediate transfer of the issue to the next 
level, it would be accepted, and the issue would be taken to the next channel. But in any case, if the 
issue is not addressed within 21 days, it needs to be taken to the next level. 

 Second Level of GRM: RCC at the SPMU Level: 
The PMU shall receive, hear and address complaints arising from the project implementation. The 
Representative from Dept of Ecology and Forestry Min of Environment shall head this committee while 
membership of the committee shall be as outlined in the table below; 
 

Table 20:Membership of State Level RCC (PMU-RCC) 

S/N Membership No of Persons Designation 

1 Representative from Dept Of Ecology 
and Forestry, Ministry of Environment 

1 CHAIRMAN 

2 Representative from Ministry of Agric 1 MEMBER 

3 Representative from Ministry of Land 
and Survey 

1 MEMBER 

4 Representative from Ministry of 
Water Resources 

1 MEMBER 

5 Ministry of Local Govt And Chieftaincy 
Affairs 

1 MEMBER 

6 Project Accountant in SPMU 1 MEMBER 

7 Representative from focal NGO 1 MEMBER 

8 Environmental Officer (SPMU) 1 MEMBER 

9 SPMU Coordinator 1 MEMBER 

10 SLO (SPMU) 1 SECRETATRY 

11 2 Representatives of PAPs (Male and 
Female) 

2 MEMBERS 

 

If the complainant is not satisfied by the first level RCC response nor has a complaint regarding their 
decision-making process, they can directly write to the SPMU. All complaints submitted to the SPMU 
shall be logged with a unique ID code. Complainants shall receive an acknowledgement letter within 
5 working days, including an outline of the complaint review and appeal process. The complaint shall 
be filed according to a tracking system, so that complaints are classified, and responded to 
consistently. Furthermore, the complaint shall be discussed within the SPMU and responded to in 
writing within 2 weeks. The SPMU shall also convene a meeting of the aggrieved parties if required. 
The SPMU shall undertake a six-monthly internal review of the complaint handling mechanism, and 
make necessary corrections, if need be. 
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The SPMU-RCC will hold the necessary meetings with the complainant and the concerned officers and 
attempt to find a solution acceptable at all levels. RCC would record the minutes of the meeting.  

The decisions of the PMU-RCC are communicated to the complainant formally and if he accepts the 
resolutions, the complainant’s acceptance is obtained on a disclosure form. 

If the complainant does not accept the solution offered by the SPMU-RCC, then the complaint is 
passed on to the next level / or the complainant can reach the next level. The Chairman of the SPMU-
RCC would be require to forward the issue to the next level through the Secretary of the SPMU-RCC 
to facilitate in exploring a solution to this at this level before transferring it to the Third level. In any 
case the case should be forwarded to the next level if no solution is reached within 14 days of the case 
reaching the second level and, in a case(s), nearing the required solution, it can be retained to an 
extent of 21 days. 

 Third Level of GRM: RCC at the State Technical Committee Level: 

Any unresolved matter at the SPMU level will be channelled to the Project Technical Committee. The 
committee at this level shall be headed by the Commissioner for Environment while the SLO shall 
serve as the secretary of the committee. 

The unresolved matter may be due to dissatisfaction of the aggrieved party with the Community or 
SPMU response or has a complaint about the overall NEWMAP or there is a time delay of more than 
a month in solving the issue. This committee shall convene on a case-by case basis, arbitrate the issue 
based on the guidelines established, and convene the necessary stakeholders if necessary. All the 
stakeholders, including state and non-state actors shall be able to lodge a complaint with the TC-RCC. 

The TC-RCC will be constituted as the Third Level of Redressal to look into the problems not solved in 
the Second Level. Membership of the RCC at this level shall constitute as outlined in the table below; 

Table 21:Third Level RCC (TC-RCC) 

S/N Membership No of Persons Designation 

1 Commissioner for 
Environment  

1 CHAIRMAN 

2 PAP representatives 2 MEMBERS 

3 Representative from Focal 
NGO 

1 MEMBER 

4 FPMU SLO 1 MEMBER 

5 Representative from 
Umbrella NGO 

1 MEMBER 

6 SLOs FROM 2 SPMUs 2 MEMBERS 

7 Environmental Officer 
(SPMU) 

1 MEMBER 

8 SLO (SPMU) 1 SECRETATRY 

9 2 Representatives of PAPs 
(Male and Female) 

2 MEMBERS 

 

The Traditional/Community Leaders and the Commissioner of Local Government of the project 
Community will be the invitees to the Committee meetings to enable the TC-RCC to understand the 
deliberations of the Community Level RCC. 
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The Social Safeguard Officer of the SPMU will collect all the details of the Grievance including the 
deliberations of First and Second level efforts and present it to the TC-RCC.   The TC-RCC will deliberate 
upon the issue and give suitable recommendations and record their discussions. The decisions of the 
TC-RCC are communicated to the complainant formally and if he accepts the resolutions, the 
complainant’s acceptance is obtained on a disclosure form. 

The decisions of the TC-RCC would be final from the Project side and the Complainant may decide to 
take a legal or any other recourse if he /she is not satisfied with the resolutions due to the 
deliberations of the Third Level RCC. If affected person is not satisfied with the decision received, 
he/she can, as a last resort, appeal to a court of competent jurisdiction. Affected persons will be 
exempted from all administrative and legal fees incurred pursuant to grievance redress procedures. 

 Awareness of GRM 

GRM should be given a wide publicity among stakeholder groups such as affected parties, government 
agencies, and civil society organizations. Effective awareness of GRM process makes people better 
understanding about their options, depending on the types of complaints. Awareness campaigns 
should be launched to give publicity to the roles and functions of the GRM. 

Awareness should include the following components: 

 Scope of the project, planned construction phases, etc.; 

 Types of RCCs available; purposes for which the different GRMs can be accessed, e.g., 

construction-related grievances, grievances related to physical and economic 

displacement, 

 Eligibility to access the GRM. 

 How complaints can be reported to those RCC and to whom, e.g., phone, postal and email 

addresses, as well as information that should be included in a complaint; 

 Procedures and time frames for initiating and concluding the grievance redress process; 

boundaries and limits of GRM in handling grievances; and roles of different agencies such 

as project implementer and funding agency. 

 A variety of methods that can be adopted for communicating information to the relevant 

stakeholders. These methods could include display of posters in public places such as in 

government offices, project offices, community centers, hospitals and health clinics of the 

area. 

Similarly, an effective awareness program should be arranged to educate the PAPs on the following: 

 Members of RCC and its location 

 Method of complaining or reporting the grievance 

 Taking part in the RCC meeting (is any companions of the complainant allowed) 

 The steps of resolving process and timeline adopted in this mechanism. 

 Needed documents and evidence to support of the complaint. 

This information should be part of a simple brochure that explains the different grievance redress 
possibilities for PAPs. 
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 GRM Jurisdiction:   

This is a project specific GRM and applicable to solve the concerns of the stakeholders of the Project. 
This is however not intended to bypass Governments own redress process; rather intended to address 
affected people’s concerns and complaints promptly, making it readily accessible to all segments of 
the affected people and is scaled to the risks and impacts of the Project. The Government Redress 
mechanism takes priority over this one. 
 

 Expectation When Grievances Arise 

When local people present a grievance, they expect to be heard and taken seriously. Therefore, the 
SPMU and others such as the engineers involved in one aspect of the project or other must convince 
people that they can voice grievances and work to resolve them without retribution. 

It should be understood that all or any of the following is or are expected from the project 
management/channel of grievance resolution by the local people:  

 acknowledgement of their problem,  

 an honest response to questions/issues brought forward,  

 an apology, adequate compensation,  

 modification of the conduct that caused the grievance and some other fair remedies 

 Management of Reported Grievances 

a) The procedure for managing grievances should be as follows: 

b) The affected person files his/ her grievance, relating to any issue associated with the 

resettlement process or compensation, in writing or phone to the project Resettlement 

and Compensation committee (Phone numbers will be provided by the SPMU). Where it 

is written, the grievance note should be signed and dated by the aggrieved person. And 

where it is phone, the receiver should document every detail. 

c) A selected member of the Site Committee will act as the Project Liaison Officer who will 

be the direct liaison with PAPs in collaboration with an independent agency/NGO person 

to ensure objectivity in the grievance process. 

d) Where the affected person is unable to write, the local Project Liaison Officer will write 

the note on the aggrieved person’s behalf.  

e) Any informal grievances will also be documented 

 Grievance Log and Response Time 

A grievance log will be established by the project and copies of the records kept with all the relevant 

authorities.  A review of grievances will be conducted at least once in every three months during 

implementation in order to detect and correct systemic problems.  

 

In addition, where displacement is unavoidable and displaced people are dissatisfied with the 

compensation and rehabilitation offered, The SPMU will establish an informal forum for the 

presentation and consideration of individual appeals after the administrative route has been 

exhausted.  The informal forum will include local government, and other concerned responsible 

parties, as deemed appropriate them.    
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The existence, location, purpose and composition of this forum will be publicized, so that displaced 

persons are knowledgeable about the availability of this forum for resolving any grievance.  If a 

grievance cannot be resolved in these informal venues, the complainant may take recourse to the 

administrative and legal systems for satisfaction. 

 

Table 22: Implementation Plan for Grievance Redress 

Steps Process Description Completion Time 
frame 

Responsible 
Agency/Person 

1 Receipt of complaint Document date of receipt, name 
of complainant, village, nature 
of complaint, inform the SPIU 

1 day Secretary to GRC at 
project level 

2 Acknowledgement of 
grievance 

By letter, email, phone 1-5 days Social safeguard 
officer at SPMU 

3 Screen and Establish the 
Merit of the Grievance 
 

Visit the site; 
 listen to the 
complainant/community; 
assess the merit  

7-14 days GRC including the 
social safeguard 
officer & the 
aggrieved PAP or 
his/her 
representative  

4 Implement and monitor 
a redress action 

Where complaint is justified, 
carry out resettlement redress 
in line with the entitlement 
matrix/OP 4.12 

21 days or at a time 
specified in writing to 
the aggrieved PAP 

PC-PMU and Social 
safeguard Officer 

5 Extra intervention for a 
dissatisfied scenario 

Review the redress steps and 
conclusions, provide 
intervention solution 

2-3 weeks of receiving 
status report 

PC-PMU 

6 Judicial adjudication Take complaint to court of law  No fixed time Complainant 

7 Funding of grievance 
process 

 GRC logistics and training, 
redress compensation, court 
process 

No fixed time The proponent  

 

The SPMU Social Safeguards Officer will ensure that each complaint has an individual reference 
number and is appropriately tracked and recorded actions are completed. The log also contains a 
record of the person responsible for an individual complaint, and records dates for the following 
events:  

 Date the complaint was reported.  

 Date the Grievance Log was uploaded onto the project database.  

 Date the information on proposed corrective action sent to complaint. 

 The date the complaint was closed out. 

 Date response was sent to complainant.  

 Monitoring Complaints  
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Table 23:Typical Reporting format for Grievance Redress 

Community 
project & Name 
of Complainant 

Type of Grievance          Grievance Resolution 
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Community Leader 

1. Complainant           

2. Complainant           

3. Complainant           

TOTAL          

 

 Monitoring Complaints 

The Project Liaison Officer will be responsible for: 

 providing the grievance Committee with a weekly report detailing the number and status 

of complaints 

 any outstanding issues to be addressed 

 monthly reports, including analysis of the type of complaints, levels of complaints, actions 

to reduce complaints and initiator of such action. 

The flow chart for GRM is depicted in figure 11 below 
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Figure 11:Flowchart for Katina-NEWMAP GRM 

 

 

 

 

 

 

 

 

 

 

 



81 

 

REFERENCES 

Compulsory Acquisition of Land and Compensation in Infrastructure Projects, World Bank (2012) 

Environmental and Social Management Framework for the Nigeria Erosion and Watershed 
Management Project, World Bank (2013) 

Egboka, B.C. and G.I. Nwankwor, 1985: The Hydro geological and Geotechnical Parameters as Agents 
for Gully Erosion in the Rainforest Belt of Nigeria. J. African Earth Science. Vol. 3(4), Pp. 417-425 

K. G. Jöreskog, J. E. Klovan & R. A. Reyment 1976. Geological Factor Analysis. Methods in 
Geomathematics 1. xii + 180 pp., 53 figs, 42 tables. Elsevier Scientific Publishing Co., Amsterdam. Price 
Dfl. 60.00. ISBN 0 444 41367 7 

Handbook for Preparing a Resettlement Action Plan, World Bank (2002) 

https://en.climate-data.org/africa/nigeria/edo/benin-city-764230/ 

IFC performance Standards on Environmental and Social Sustainability, World Bank (2012) 

Involuntary Resettlement Sourcebook, World Bank (2004) 

Operational Manual (Safeguards on Involuntary Resettlement), World Bank (2001) 

Project Appraisal Document for Nigeria Erosion and Watershed Management Project, World Bank 
(2012) 

Project Implementation Manual for Nigeria Erosion and Watershed Management Project, World Bank, 
(2013) 

Resettlement Policy Framework for Nigeria Erosion and Watershed Management Project, World Bank 
(2012) 

Reyment R. A.; 1976. Stratigraphy of Niger Delta. Ibadan University Press, Nigeria. 

ENVIPLAN (2019) Detailed Design Report for Katsina Town Drainage and Storm water management 

Strategic Framework for Mainstreaming Citizen Engagement in World Bank Group, World Bank (2004) 

Valuation Reporting Requirements in a Resettlement Action Planning (RAP) Process, Adamu (2013 

 

 

 

 

 

 

 

 

 



82 

 

ANNEX ONE: LIST OF PROJECT AFFECTED PERSONS THEIR ASSETS AND THEIR COMPENSATION 
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ANNEX TWO: COST DERIVATION TABLE FOR CASH CROPS 
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ANNEX THREE: COST DERIVATION TABLE FOR ECONOMIC TREES AND VEGETABLES 
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ANNEX FOUR: COST DERIVATION TABLE FOR ECONOMIC TREES AND VEGETABLES 
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Figure 13: Consultation with PAPs on cut-off 

date 

Figure 12: Some PAPs during Final 

Consultation 
Figure 14: Consultation with PAPS 

ANNEX FIVE: PICTURE GALLERY 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
      
 

 
 
 
 
 
 
 
 

Figure 15: Consultation with Community (female) 
Figure 16: Consultation with Community (male) 
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ANNEX SIX: ATTENDANCE SHEETS FROM CONSULTATIONS IN MALUNFASHI 
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